th Ave, Sacramento, CA 95818
5:30 to 6:30 p.m.

Minutes

1.0 Welcome/Call to Order 5:30

2.0 Introductions
The following individuals introduced themselves including a brief personal background.
Janea Marking, Brian Hill, Marcia Fritz, Anthony Lea

3.0 Tour – Bret Harte ES
Members and staff took a tour of the school site.

4.0

Measure Q Funding Summary
$346M authorized by voters in November 2012
$7.6M of earned interest
$11M E-rate, State Bond & Grant reimbursements
$355M Budget to date – As of 9/15/23
$313.4M Expended to date
27 projects in progress
280 projects completed.
Total labor cost: $10.7M

Measure R Funding Summary
$68M authorized by voters in November 2012
$835K of earned interest and reimbursements
$68.8M Budget to date – As of 9/15/23
$68.8M Expended to date
0 projects in progress
10 projects completed.
Total labor cost: $2.5M

Question: And the labor costs here are dominated by allocation for construction activity, correct?

Ms. Tao The labor cost is salary associated. Non teacher salary.

Mr. Ralston: The cost to run the program was staff.

Question: So, someone says hey you're about 25% & you think about it and you go yea and you just allocate 25%?

Mr. Ralston: Yes, and we're fair. I also have salary and routine restricted and a little bit out of general fund because I also receive custodial. I think we try to be fair to the bond and fair to everybody. Anthony is 100% bond, I think 50 between the two, Q & R. We have 4 employees that are strictly bond employees, health and welfare are inside of that space. There's a lot of teams, accounting, purchasing, administration…

Question: So, each of those people have some percentage?

Ms. Tao: Yes, so if you're funded through multiple funding, you have to sign a certificate

x

General Obligation Bonds Summary

As of March 31, 2024

MEASURE Q		
Authorized	Bonds Sold	Available Authorization
$346,000,000	$346,000,000	$0
Building Fund Proceeds	Total Expensed	To Be Expensed
$367,473,844	$332,131,129	$35,342,715

MEASURE R		
Authorized	Bonds Sold	Available Authorization
$68,000,000	$68,000,000	$0
Building Fund Proceeds	Total Expensed	To Be Expensed
$69,573,959	$69,573,959	$0

(D) Dependent Charter/ (I) Independent Charter

Location/Site	G.O. Bond Measure Q Funds	G.O. Bond Measure R Funds	District & Other Funds	State Bond Funds	Total All Funds
Abraham Lincoln	1,012,237		30,997	r	1,043,234
Bowling Green Chacon (D)	523,754		13,874	r	537,627
Bowling Green McCoy (D)	2,365,195		703,190	r	3,068,384
Bret Harte	4,202,170		19,938	r	4,222,108
Caleb Greenwood	2,905,743				

-55.2(o)-61(y)]TJ /TT1 1 Tf 2.733 0 TD 0 Tc <0003>Tj /TT2 1 Tf .2 0 TD .0301 Tc

Location/ Site	G.O. Bond Measure Q Funds	G.O. Bond Measure R Funds	District & Other Funds	State Bond Funds	Total All Funds
A.M. Winn	1,398,467		30,484	r	1,428,950
Albert Einstein	5,685,459		2,022,453	r	7,707,912
Alice Birney	1,871,811		636,776	r	2,508,587
California	2,931,930	3,108,026	1,690,984		7,730,941
California Montessori Project Capitol Campus (Thomas Jefferson) (I)	64,040		47,882	r	111,922
Capitol Collegiate Academy (Freeport) (I)	501,318		171,883	r	673,201
Father Keith B. Kenny	1,649,737		32,235	r	1,681,972
Fern Bacon	1,768,767		1,947,465	r	3,716,232
Genevieve F. Didion	3,087,958		72,015	r	3,159,973
John Morse Therapeutic Center	223,893		14,437	r	238,329
John Still (6-8)	2,963,134		3,159,292	r	6,122,426
Language Academy of Sacramento (Marian Anderson) (I)	106,327		1,830	r	108,157
Leonardo da Vinci	3,843,227		3,251,028	r	7,094,254
Martin Luther King Jr.	1,162,258		38,307	r	1,200,565
Miwok	6,177,834		3,733,146	r	9,910,981
Rosa Parks	1,449,620		3,029,206	r	4,478,826
Sam Brannan	5,364,445		38,190	r	5,402,635
Sol Aureus College Preparatory (Bear Flag) (I)	178,657		281,053	r	459,710
Will C. Wood	1,592,859		317,564	r	1,910,423

TOTAL MIDDLE/Kr

A. Warren McClaskey	772,509		38,777	r	811,286
Charles A. Jones Career & Education Center	512,679		828,812	r	1,341,491
Clayton B. Wire	292,215		988,957	r	1,281,172
Collis P. Huntington	282,746		24,229	r	306,975
District Operations/ Admin	35,582,413	2,857,052	1,442,104		39,881,570
Florin Technology	7,852		8,596	r	16,448
Fremont School for Adults		r r		r	r
Fruit					

Project Status Update - (For BOC)
Measure Q and R

Project Status Update - (For BOC) Active Projects as of 03/31/2024*

Filter By:
Project Status equals 02 - Pre-Design, 03 - Design, 04 - Construction, 05 - Close-Out

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Current Budget	Current Commitments	Actuals Approved
0431-453	Fern Bacon Gym HVAC Replacement - COVID (2023)	Modernization / Renovation	05 - Close-Out	04.01.2023	08.31.2023	Lease Lease Back	HMR Architects	Swinerton Builders	1,900,000.00	2,012,148.00	1,915,218.13	1,869,558.98
478	Fern Bacon Modernization & New Construction (H)	Modernization / Renovation, New Construction	02 - Pre-Design	07.01.2023	12.31.2026		Nacht & Lewis		75,000,000.00	75,000,000.00	6,151,667.50	150,882.50
0431-465	Fern Bacon Security Improvements (H) (2023)	Modernization / Renovation	04 - Construction	12.01.2022	08.15.2023	Design-Bid-Build	Warren Consulting Engineers	Joe's Landscaping & Concrete	649,190.00	649,190.00	633,479.28	500,757.91
0505-465	George Washington Carver Security Improvements (H) (2023)	Modernization / Renovation	05 - Close-Out	12.01.2022	04.01.2023	Design-Bid-Build	KMM Services, Inc.	Perkins Electric, Inc.	65,000.00	65,000.00	43,217.00	42,779.50
0520-442	Hiram Johnson Baseball Field (2023)	Land Improvement	05 - Close-Out	11.08.2022	09.29.2023	Bid	VERDE DESIGN INC	AM Stephens	1,000,000.00	7,734,427.16	7,732,051.87	7,448,660.40
0520-462	Hiram Johnson HVAC Replacements	Modernization / Renovation	03 - Design	07.01.2022	08.31.2023				1,500,000.00	1,500,000.00	0.00	0.00
0520-433	Hiram Johnson Stadium	Land Improvement, Modernization / Renovation	05 - Close-Out	06.27.2022	12.31.2022	Lease Lease Back	VERDE DESIGN INC	AM Stephens	3,115,561.43			

Project Status Update - (For BOC) Active Projects as of 03/31/2024*

Filter By:
Project Status equals 02 - Pre-Design, 03 - Design, 04 - Construction, 05 - Close-Out

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Current Budget	Current Commitments	Actuals Approved
0163-464	John Cabrillo Telecenter Upgrade (2023)	Modernization / Renovation	04 - Construction	02.01.2023	06.30.2024	Design-Bid-Build	Borrelli & Associates, Inc.	Vanden Bos Electric Inc.	350,000.00	356,180.00	356,180.00	253,201.05
[redacted]												74.00
0525-442-2	John F. Kennedy C-Wing HVAC Replacement - COVID	Modernization / Renovation	05 - Close-Out	03.21.2022	03.21.2022	Bid	HMC ARCHITECTS	Landmark Construction	3,500,000.00	6,500,000.00	5,097,317.89	5,055,962.22
0525-462	John F. Kennedy Parking Lot (2023)	Land Improvement	05 - Close-Out	07.01.2022	08.31.2023	Bid	HMC ARCHITECTS	Martin General Engineering	5,000,000.00	5,077,961.95	5,054,501.95	4,871,485.73
0525-470	John F. Kennedy Softball and Baseball Field Improvements (H) (2023)	Land Improvement	03 - Design	01.01.2023	10.31.2024	Design-Bid-Build	VERDE DESIGN INC		6,000,000.00	6,000,000.00	735,124.50	375,144.06
0525-442	John F. Kennedy Swimming Pool Upgrade (2023)	Land Improvement	03 - Design	12.05.2023	12.05.2023		LIONAKIS		3,250,000.00	3,250,000.00	359,455.00	29,340.00
0445-453	John Still Gym HVAC Replacement - COVID (2023)	Modernization / Renovation	05 - Close-Out	04.01.2023	08.31.2023	Lease Lease Back	HMR Architects	Swinerton Builders	2,122,500.00	2,314,531.00	2,263,130.48	2,218,429.36
0183-464	Joseph Bonnheim Telecenter Upgrade (2023)	Modernization / Renovation	04 - Construction	02.01.2023	06.30.2024	Design-Bid-Build	KMM Services, Inc.	KS Telecom, Inc.	350,000.00	350,000.00	266,082.50	213,0005.0

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved
0595-401	24th & Florin Entry Gate	Modernization / Renovation	07 - Archived	07.01.2018	12.31.2018	Other		Del Paso Pipe & Steel	7,852.16	7,852.16	7,852.16
0594-432	A. Warren McClaskey Classroom Lighting	Green	07 - Archived	06.01.2020	06.19.2020	Bid	Edge Electrical	Amplified Industrial Inc.	100,000.00	95,238.00	95,238.00
0594-409	A. Warren McClaskey HVAC Duct Work	Modernization / Renovation	07 - Archived	03.01.2019	06.30.2019	Quote(s)		MSI Mechanical Systems	5,720.00	5,720.00	5,720.00
0594-424	A. Warren McClaskey New Rain Gutters and EcoLandscaping	Green	07 - Archived	09.11.2017	11.13.2017	Bid	Great Valley Design	Saenz Landscape Construction	115,000.00	111,780.30	111,780.30
0594-416	A. Warren McClaskey Parking Lot	Modernization / Renovation	07 - Archived	02.19.2021	08.20.2021	Lease Lease Back	Warren Consulting Engineering Inc.		3,500,000.00	55,707.50	

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company

Project Status Update - (For BOC)
Measure Q and R

Project Status Update - (For BOC) Completed Projects as of 03/31/2024*

Filter By:
Project Status equals 06 - Complete: Project completed in current fiscal year, 07 - Archived: Project completed in prior fiscal year

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved
0510-422	C.K. McClatchy Pool & HVAC Equipment	Prop 39 - California Clean Energy	07 - Archived	02.28.2018	12.31.2020	Bid		Tricon Construction Inc dba Tricon Aquatics / IES (Famand Inc) NOC: 2/13/20			

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved

Project Status Update - (For BOC)
Measure Q and R

Project Status Update - (For BOC) Completed Projects as of 03/31/2024*

Filter By:
Project Status equals 06 - Complete: Project completed in current fiscal year, 07 - Archived: Project completed in prior fiscal year

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved
0520-417	Hiram Johnson Core Academic Renovation	Core Academic Renovation	07 - Archived	06.21.2019	03.28.2020	Lease Lease Back	Williams & Paddon Architects	Roebbelen Contracting Inc	23,499,838.02	13,548,055.35	13,548,055.35
0520-427	Hiram Johnson Field Improvements	Land Improvement	07 - Archived	04.19.2017	09.01.2018	Lease Lease Back	Verde Design	AM Stephens Construction	2,000,000.00	6,371,710.12	6,371,710.12
701-0520	Hiram Johnson Gym Remodel	Modernization / Renovation	07 - Archived	07.01.2013	06.30.2015		HMR Architects Inc.	Seward L. Schreder Construction Inc.	3,050,806.25	3,050,806.25	3,050,806.25
0520-409	Hiram Johnson Pool Plaster	Land Improvement	07 - Archived	09.01.2016	06.30.2017	Bid		Adams Pool Specialities	160,000.00	128,495.00	128,495.00
0520-416	Hiram Johnson Tennis Court Overlay	Land Improvement	07 - Archived	09.01.2016	06.30.2017			Biondi Paving Inc dba Boindi Paving & Engineering	167,400.00	122,590.75	122,590.75
0520-434	Hiram Johnson Water Meters	Land Improvement	07 - Archived	01.04.2021	02.04.2021	Quote(s)		AIRCO MECHANICAL INC	29,184.06	40,667.05	40,667.05
0142-409	Hollywood Park Asphalt	Land Improvement	07 - Archived	07.01.2018	12.31.2018	Other		AM Stephens Construction	10,000.00	9,384.00	9,384.00
701-0142	Hollywood Park Roofing	Modernization / Renovation	07 - Archived	07.01.2013	06.30.2014			Turner Construction Company	361,488.59	361,488.59	361,488.59
0144-401	Hubert H. Bancroft Playground	Land Improvement	07 - Archived	07.06.2021	08.20.2021	Bid	Warren Consulting Engineering Inc.	McGuire & Hester	1,500,000.00	903,109.27	903,109.27
0144-401	Hubert H. Bancroft Playground	Land Improvement	07 - Archived	07.06.2021	08.20.2021	Bid	Warren Consulting Engineering Inc.	McGuire & Hester	903,109.27	903,109.27	903,109.27
0305-409	James Marshall Admin Roof Replacement (2023)	Modernization / Renovation	06 - Complete	02.01.2023	10.31.2023			Clark Roofing	500,000.00	311,000.75	311,000.75
0305-401	James Marshall Playground Slide	Land Improvement	07 - Archived								

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status

Project Status Update - (For BOC)
Measure Q and R

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget

Project Status Update - (For BOC)
Measure Q and R

Project Status Update - (For BOC) Completed Projects as of 03/31/2024*

Filter By:
Project Status equals 06 - Complete: Project completed in current fiscal year, 07 - Archived: Project completed in prior fiscal year

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved
0490-417	Sutter Security Gate and Camera	Modernization / Renovation	07 - Archived	10.25.2021	06.30.2022	Quote(s)	KMM Services, Inc.	Precision Communications Inc.	50,000.00	25,454.32	25,454.32
0490-416	Sutter Structural Repairs	Modernization / Renovation	07 - Archived	06.14.2019	08.13.2019	Bid	Rainforth Grau Architects	Pro-Ex Construction	300,000.00	177,765.22	177,765.22
0490-409	Sutter Telecenter Upgrade	Modernization / Renovation	07 - Archived	07.01.2018	06.04.2018	Quote(s)		Quality Sound Systems Integration	39,975.00	39,975.00	39,975.00
814-0354	Sutterville Digital Marquee Sign	Modernization / Renovation	07 - Archived	10.15.2014	01.15.2015	Other	N/A	Stewart Signs / Studebaker Brown	19,958.75	19,958.75	19,958.75
0354-404	Sutterville Fire Alarm Upgrade	Modernization / Renovation	07 - Archived	09.28.2014	09.28.2014						

Renovation

Project Status Update - (For BOC)
Measure Q and R

Project Status Update - (For BOC) Completed Projects as of 03/31/2024*

Filter By:
Project Status equals 06 - Complete: Project completed in current fiscal year, 07 - Archived: Project completed in prior fiscal year

Project Number	Project Name	Project Categories	Project Status	Start Date	Target Date	Delivery Method	Architect of Record - Company	General Contractor - Company	Original Budget	Final Budget	Actuals Approved

Measure Q & R Citizens' Bond Oversight Committee

Agenda

- Call to Order
- Roll Call
- Public Comment
- Approval of Agenda
- Approval of Minutes
- Measure Q/R Bond Project Fund Update
- Measure Q/R Annual Audit
- CBOC Annual Report
- Measure H CBOC Integration Discussion
- Future Business
- Next Meeting Dates/Locations
- Adjourn

Measure Q Funding Summary

Funding

- $346M authorization approved by voters November 2012
- $9.4M interest
- $12.1M E-rate, State Bond and Grant reimbursements

Bond Sales to Date

Series	Date	Issuance	Running	Remaining

Measure R Funding Summary

Funding

pen-F-$6-11(uM)43ath-718(o)19ruiz-9(u)-717utio uo

Measure R Budget & Expenditures as of 3/31/2024

	Project Category	Budget to Date	Expended to Date	# of Projects in Progress	# of Projects Completed
e R	Athletic: Fields, Gyms, Locker Rooms	$20.3M	$20.3M	0	9
ing Funds & Operations		$3.6M	$3.6M	N/A	N/A
TOTAL		$69.6M	$69.6M	0	10

N/A = On-Going Funds & Operations include costs of Issuance and other related costs

Sacramento City Unified School District

Project Budget Changes

- No changes since last report

Current Active Projects

Albert Einstein Modernization (Academic Core) Close-out & Procurement Phase

- Project consist of new roof