

BUSINESS SERVICES

Contracts Office

5735 47th Avenue Sacramento, CA 95824
(916) 643-2464

*Jorge A. Aguilar, Superintendent
Rose Ramos, Chief Business Officer*

VIA ELECTRONIC MAIL

NOTICE TO PROCEED

May 5, 2023

C.H. Reynolds, Electric, Inc.
Attn: John Anderson
1281 Wayne Avenue
San Jose, CA 95131

Re: **Project # 0040-461-2, CB Wire Technology Network Infrastructure Upgrade**

Dear Mr. Anderson,

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for **Project # 0040-461-2: Project Name CB Wire Technology Network Infrastructure Upgrade**. Your construction contract date is **May 4, 2023**. (District Board Approval Date).

Your mobilization date will be **May 8, 2023**. The completion milestones for the project remain unchanged from those indicated on the Milestone Construction Schedule as documented in Scheduling of Work, Section 01 32 13 of the Project Manual.

The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the California Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date of the executed contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which workers will be employed upon the public works jobsite. Even if you have not yet entered into subcontracts for all crafts, you must submit a DAS 140 for those crafts that will be employed on this Project. When you have entered into these

work on that craft starts on the Project.

The General Contractor must notify the District of all subcontractors present on the jobsite regardless of contract amount. It portion of the work. A copy of the executed contract will follow once it has been executed by the District.

Contractor shall submit the following to District within TEN (10) calendar days after the date of Notice to Proceed.

- Preliminary Schedule (10.1.1.1)
- Preliminary Schedule of Values (10.1.1.2)
- Preliminary Schedule of Submittals (10.1.1.3)
- Safety Plan (10.1.1.4)

Email the above documents to the District, to the attention of Brendin Swanson, Brendin-swanson@scusd.edu, and Construction Manager, Kitchell, to the attention of Cassie Baugher, cbaugher@kitchell.com.

The weekly onsite