



Business Services
Contracts Office
5735 47th Avenue Sacramento, CA 95824
(916) 643-2464

Gerardo Castillo, Chief Business Officer
Kimberly Teague, Contract Specialist

ADDENDUM NO. 1

Date: March 31, 2016

Issued by: Sacramento City Unified School District

Project: **Fire Alarm Upgrade at Woodbine Elementary School**

You are hereby notified of the following changes, clarifications, and modifications to the original Contract Documents, Specifications, and Drawings. This Addendum shall supersede the original project documents, and shall take precedence over anything to the contrary therein. All Addenda shall be acknowledged in the Bid Form. Failure to do so may result in disqualification of the bid. All other conditions remain unchanged.

The Bid Due Date for the Fire Alarm Upgrade at Woodbine Elementary School has been extended to Thursday, April 14th at 2:00 p.m., Serna Center, 5735 47th Ave, Sacramento.

END OF ADDENDUM NO. 1