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subcontractors will be required to agree to be bound by the Project Labor 
Agreement.  

18. The District shall award the Contract, if it awards it at all, to the lowest responsive 
responsible bidder based on:   

A. The base bid amount only. 

19. The Board reserves the right to reject any and all bids and/or waive any irregularity 
in any bid received.  If the District awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for nd (y)5.6 ( )0.6 (wa.9 (e)D-1.6 (d)692d.0.6 ( )]TJ
0 Tc 0 i).7 (dna)0.5 ( )0.d 



SACRAMENTO CITY UNIFIED 
JAMES W. MARSHALL ES ROOFING PROJECT 

INSTRUCTIONS TO BIDDERS 
DOCUMENT 00 21 13-1 

 

DOCUMENT 00 21 13 

INSTRUCTIONS TO BIDDERS 

Bidders shall follow the instructions in this document, and shall submit all documents, 
forms, and information required for consideration of a bid. 

Sacramento City Unified School District (“District”) will evaluate information submitted by 



SACRAMENTO CITY UNIFIED 
JAMES W. MARSHALL ES ROOFING PROJECT 

INSTRUCTIONS TO BIDDERS 
DOCUMENT 00 21 13-2 

 

8. Bidders shall not modify the Bid Form and Proposal or qualify their bids.  Bidders 
shall not submit to the District a re-formatted, re-typed, altered, modified, or 
otherwise recreated version of the Bid Form and Proposal or other District-provided 
document. 

9. Bids shall be clearly written and without erasure or deletions.  District reserves the 
right to reject any bid containing erasures, deletions, or illegible contents. 

10. Bidders must supply all information required by each Bid Document.  Bids must be 
full and complete.  District reserves the right in its sole discretion to reject any bid as 
nonresponsive as a result of any error or omission in the bid.  Bidders must complete 
and submit all of the following documents with the Bid Form and Proposal: 

a. Bid Bond on the District's form, or other security. 

b. Designated Subcontractors List. 

c. Site Visit Certification, if a site visit was required. 

d. Non-Collusion Declaration. 

11. Bidders must submit with their bids cash, a cashier's check or a certified check 
payable to District, or a bid bond by an admitted surety insurer of not less than ten 
percent (10%) of amount of Base Bid, plus all additive alternates (“Bid Bond”).  If 
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form 
of corporate surety provided by District.  The Surety on Bidder’s Bid Bond must be 
an insurer admitted in the State of California and authorized to issue surety bonds in 
the State of California.  Bids submitted without necessary bid security will be deemed 
nonresponsive and will not be considered. 

12. If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract 
and submit required bonds, insurance certificates, and all other required documents, 
within SEVEN (7) calendar days after the date of the Notice of Award, District may 
deposit Bid Bond, cash, cashier's check, or certified check for collection, and 
proceeds thereof may be retained by District as liquidated damages for failure of 
Bidder to enter into Contract, in the sole discretion of District.  It is agreed that 
calculation of damages District may suffer as a result of Bidder's failure to enter into 
the Contract would be extremely difficult and impractical to determine and that the 
amount of the Bidder’s required bid security shall be the agreed and conclusively 
presumed amount of damages. 

13. Bidders must submit with the bid the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of total bid.  Failure to submit this list when required 
by law shall result in bid being deemed nonresponsive and the bid will not be 
considered. 

14. All of the listed subcontractors are required to be registered as a public works 
contractor with the Department of Industrial Relations pursuant to the Labor Code.   
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a. An inadvertent error in listing the California contractor license number on the 
Designated Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct contractor’s 
license number is submitted to the District within 24 hours after the bid 
opening and the corrected number corresponds with the submitted name and 
location for that subcontractor. 

b. An inadvertent error listing an unregistered subcontractor shall not be 
grounds for filing a bid protest or grounds for considering the bid 
nonresponsive provided that any of the following apply: 

(1) The subcontractor is registered prior to the bid opening. 

(2) The subcontractor is registered and has paid the penalty registration 
fee within 24 hours after the bid opening. 

(3) The subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

15. If a mandatory pre-
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19. Pursuant to Education Code section 17550, the District is requiring the Bidder to 
purchase and to remove from the school grounds all old materials required by the 
specifications to be removed from any existing school building on the same school 
grounds and not required for school purposes and to state in his or her bid the 
amount which he or she will deduct from the price bid for the work as the purchase 
price of the old materials. The board shall let the contract to any responsible bidder 
whose net bid is the lowest, or shall reject all bids. 

20. Section 17076.11 of the Education Code requires school districts using funds 
allocated pursuant to the State of California School Facility Program for the 
construction and/or modernization of school building(s) to have a participation goal 
for disabled veteran business enterprises (“DVBE”) of at least three percent (3%) per 
year of the overall dollar amount expended on projects that receive state funding or 
demonstrate its good faith effort to solicit DVBE participation in this Contract.  In 
order to meet this requirement by demonstrating a good faith effort, Bidder must 
advertise for DVBE-certified subcontractors and suppliers before submitting its Bid.  
For any project that is at least partially state-funded, the lowest responsive 
responsible Bidder awarded the Contract must submit certification of compliance with 
the procedures for implementation of DVBE contracting goals with its signed 
Agreement.  DVBE Certification form is attached.  Do not submit this form with your 
Bid. 

21. Submission of bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders 
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d. 
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23. Bidders may examine any available “as-built” drawings of previous work by giving 
District reasonable advance notice.  District will not be responsible for accuracy of 
“as-built” drawings.  The document entitled Existing Conditions applies to all supplied 
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a. Only a Bidder who has actually submitted a bid, and who could be awarded 
the Contract if the bid protest is upheld, is eligible to submit a bid protest.  
Subcontractors are not eligible to submit bid protests.  A Bidder may not rely 
on the bid protest submitted by another Bidder. 

b. A bid protest must contain a complete statement of any and all bases for the 
protest and all supporting documentation.  Materials submitted after the bid 
protest deadline will not be considered. 

c. The protest must refer to the specific portions of all documents that form the 
basis for the protest. 

(1) Without limitation to any other basis for protest, an inadvertent error 
in listing the California contractor’s license number on the Designated 
Subcontractors List shall not be grounds for filing a bid protest or 
grounds for considering the bid nonresponsive if the correct 
contractor’s license number is submitted to the District within 24 hours 
after the bid opening and the corrected number corresponds with the 
submitted name and location for that subcontractor. 

(2) 
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a. Agreement: To be executed by successful Bidder.  Submit two (2) copies, 
each bearing an original signature. 

b. Escrow of Bid Documentation: This must include all required documentation.  
See the document titled Escrow Bid Documentation for more information. 

c. Performance Bond (100%): On the form provided in the Contract Documents 
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(10) calendar days after receipt by Contractor of District's notice of 
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b. District does not warrant, and makes no representation regarding, the 
accuracy or thoroughness of any information regarding existing conditions.  
Bidder represents and agrees that in submitting a bid it is not relying on any 
information regarding existing conditions supplied by District. 

c. Under no circumstances shall District be deemed to warrant or represent 
existing above-ground conditions, as-
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DOCUMENT 00 31 32 

GEOTECHNICAL DATA 

1. Summary 

This document describes geotechnical data at or near the Project that is in the 
District's possession available for Contractor’s review, and use of data resulting from 
various investigations.  This document is not part of the Contract Documents.  See 
General Conditions for definition(s) of terms used herein. 

2. Geotechnical Reports 

a. Geotechnical reports may have been prepared for and around the Site and/or 
in connection with the Work by soil investigation engineers hired by 
Sacramento City Unified School District (“District”), and its consultants, 
contractors, and tenants. 

b. Geotechnical reports may be inspected at the District offices or the 
Construction Manager’s offices, if any, and copies may be obtained at cost of 
reproduction and handling upon Bidder's agreement to pay for such copies.  
These reports are not part of the Contract Documents. 

c. The reports and drawings of physical conditions that may relate to the Project 
are the following: 

NONE 

3. Use of Data 

a. Geotechnical data were obtained only for use of District and its consultants, 
contractors, and tenants for planning and design and are not a part of 
Contract Documents. 

b. Except as expressly set forth below, District does not warrant, and makes no 
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4. Limited Reliance Permitted on Certain Information 

a. Reference is made herein for identification of: 

Reports of explorations and tests of subsurface conditions at or contiguous to 
the Site that have been utilized by District in preparation of the Contract 
Documents. 

Drawings of physical conditions in or relating to existing subsurface structures 
(except underground facilities) that are at or contiguous to the Site and have 
been utilized by District in preparation of the Contract Documents. 

b. Bidder may rely upon the general accuracy of the “technical data” contained 
in the reports and drawings identified above, but only insofar as it relates to 
subsurface conditions, provided Bidder has conducted the independent 
investigation required pursuant to Instructions to Bidders, and discrepancies 
are not apparent.  The term “technical data” in the referenced reports and 
drawings shall be limited as follows: 

(1) The term “technical data” shall include actual reported depths, 
reported quantities, reported soil types, reported soil conditions, and 
reported material, equipment or structures that were encountered 
during subsurface exploration.  The term “technical data” does not 
include, and Bidder may not rely upon, any other data, interpretations, 
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b. On request, District will provide each Bidder access to the Site to conduct 
such examinations, investigations, explorations, tests, and studies, as each 
Bidder deems necessary for submission of a bid.  Bidders must fill all holes 
and clean up and restore the Site to its former condition upon completion of 
its explorations, investigations, tests, and studies.  Such investigations and 
Site examinations may be performed during any and all Site visits indicated in 
the Notice to Bidders and only under the provisions of the Contract 
Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and District’s prior approval. 

END OF DOCUMENT 
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DOCUMENT 00 41 13 

BID FORM AND PROPOSAL 

To: Governing Board of the Sacramento City Unified School District (“District” or 
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Additional Detail Regarding Calculation of Base Bid 

1. Allowance.  The Bidder’s Base Bid shall include a $25,000 allowance for 
Unforeseen Conditions 

2. The undersigned has reviewed the Work outlined in the Contract Documents and 
fully understands the scope of Work required in this Proposal, understands the 
construction and project management function(s) is described in the Contract 
Documents, and that each Bidder who is awarded a contract shall be in fact a prime 
contractor, not a subcontractor, to the District, and agrees that its Proposal, if 
accepted by the District, will be the basis for the Bidder to enter into a contract with 
the District in accordance with the intent of the Contract Documents. 

3. The undersigned has notified the District in writing of any discrepancies or omissions 
or of any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify 
the issuance of any clarifying Addenda. 

4. The undersigned agrees to commence work under this Contract on the date 
established in the Contract Documents and to complete all work within the time 
specified in the Contract Documents. 

5. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

6. It is understood that the District reserves the right to reject this bid and that the bid 
shall remain open to acceptance and is irrevocable for a period of ninety (90) days. 

7. The following documents are attached hereto: 

· Bid Bond on the District's form or other security 
· Designated Subcontractors List 
· Site Visit Certification  
· Non-Collusion Declaration 
· Iran Contracting Act Certification  

 
8. Receipt and acceptance of the following Addenda is hereby acknowledged: 

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

 
No.      , Dated     

9. Bidder acknowledges that the license required for performance of the Work is a B 
Contractors license. 

10. Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony 
with all other elements of labor employed or to be employed on the Work. 
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DOCUMENT 00 43 13 

BID BOND 

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this 
form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That the undersigned,      , as Principal (“Principal”), 

and             , as 
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of 
the State of California and authorized to do business as a surety in the State of California, 
are held and firmly bound unto the Sacramento City Unified School District (“District”) of 
Sacramento County, State of California, as Obligee, in an amount equal to ten percent 
(10%) of the Base Bid plus alternates, in the sum of 

         Dollars ($    ) 

lawful money of the United States of America, for the payment of whi
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the 
Surety shall pay all costs incurred by the Obligee in such suit, including a reasonable 
attorneys' fee to be fixed by the Court. 
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DESIGNATED SUBCONTRACTORS LIST 
(Public Contact Code Sections 4100-4114) 

PROJECT: James W. Marshall Elementary School Roofing Project, #0305-409 

Bidder acknowledges and agrees that it must clearly set forth below the name, location and 
California contractor license number of each subcontractor who will perform work or labor or 
render service to the Bidder in or about the construction of the Work or who will specially 
fabricate and install a portion of the Work according to detailed drawings contained in the 
plans and specifications in an amount in excess of one-half of one percent (0.5%) of 
Bidder’s total Base Bid and the kind of Work that each will perform.  Vendors or suppliers of 
materials only do not need to be listed. 

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if 
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must 
perform that portion itself or be subjected to penalty under applicable law.  In case more 
than one subcontractor is named for the same kind of Work, state the portion of the kind of 
Work that each subcontractor will perform. 

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from 
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list 
subcontractors that will perform Work in an amount in excess of one half of one percent 
(0.5%) of Bidder’s total Base Bid plus alternate(s). 

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     
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Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:     Location:   

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 CA Cont. Lic. #:      Location:   

 DIR Registration #:     

 Portion of Work:     

 

Date:   

Proper Name of Bidder:   

Signature:   

Print Name:    

Title:   
  END OF DOCUMENT 
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DOCUMENT 00 45 01 

SITE VISIT CERTIFICATION 

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
IF SITE VISIT WAS MANDATORY 

PROJECT: James W. Marshall Elementary School Roofing Project, #0305-409 

Check option that applies: 

_____ I certify that I visited the Site of the proposed Work, received the attached _____ 
pages of information, and became fully acquainted with the conditions relating to 
construction and labor.  I fully understand the facilities, diff0s: 
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ATTACHMENTS: 

1.    

2.    

3.  

END OF DOCUMENT 

 

 

 

 

 

 

 



SACRAMENTO CITY UNIFIED 
JAMES W. MARSHALL ES ROOFING PROJECT 

NON-COLLUSION CERTIFICATION 
DOCUMENT 00 45 19-1 

 

DOCUMENT 00 45 19 

NON-COLLUSION DECLARATION  
(Public Contract Code Section 7106) 

The undersigned declares: 

I am the ______________ of ____________________, the party making the foregoing bid. 
  [Title]   [Name of Firm] 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or 
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in 
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, 
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. 
The bidder has not in any manner, directly or indirectly, sought by agreement, 
communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 
other bidder. All statements contained in the bid are true. The bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 
or divulged information or data relative thereto, to any corporation, partnership, company, 
association, organization, bid depository, or to any member or agent thereof, to effectuate a 
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DOCUMENT 00 45 19.01 

IRAN CONTRACTING ACT CERTIFICATION  
(Public Contract Code Sections 2202-2208) 

PROJECT/CONTRACT NO.:  James W. Marshall Elementary School Roofing 
Project, #0305-409 between the Sacramento City Unified School District (“District”) and  
         (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

Prior to bidding on or submitting a proposal for a contract for goods or services of 
$1,000,000 or more, the bidder/proposer must submit this certification pursuant to Public 
Contract Code section 2204.   

The bidder/proposer must complete ONLY ONE of the following two options.  To complete 
OPTION 1, check the corresponding box and complete the certification below. To complete 
OPTION 2, check the corresponding box, complete the certification below, and attach 
documentation demonstrating the exemption approval.   

 OPTION 1. Bidder/Proposer is not on the current list of persons engaged in 
investment activities in Iran created by the California Department of General 
Services (“DGS”) pursuant to Public Contract Code section 2203(b), and we are not a 
financial institution extending twenty million dollars ($20,000,000) or more in credit 
to another person, for 45 days or more, if that other person will use the credit to 
provide goods or services in the energy sector in Iran and is identified on the current 
list of persons engaged in investment activities in Iran created by DGS.  

 OPTION 2. Bidder/Proposer has received a written exemption from the 
certification requirement pursuant to Public Contract Code sections 2203(c) and (d). 
A copy of the written documentation demonstrating the exemption approval  is 
included with our bid/proposal .   

CERTIFICATION: 

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that I am duly 
authorized to legally bind the bidder/proposer to the OPTION selected above. This 
certification is made under the laws of the State of California. 

Vendor Name/Financial Institution (Printed)  Federal ID Number (or n/a)  

By (Authorized Signature)  
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DOCUMENT 00 45 26 

WORKERS' COMPENSATION CERTIFICATION 

PROJECT/CONTRACT NO.: James W. Marshall Elementary School Roofing 
Project, #0305-409 between the Sacramento City Unified School District (“District”) and  
       (“Contractor” or “Bidder”) (“Contract” or 
“Project”). 

Labor Code section 3700, in relevant part, provides: 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

a. By being insured against liability to pay compensation by one or more 
insurers duly authorized to write compensation insurance in this state; and/or 

b. By securing from the Director of Industrial Relations a certificate of consent to 
self-insure, which may be given upon furnishing proof satisfactory to the 
Director of Industrial Relations of ability to self-insure and to pay any 
compensation that may become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the Work of this Contract. 
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DOCUMENT 00 45 46.01 
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You must complete the following table to show the dollar amount of DVBE 
participation: 

 TOTAL CONTRACT 
PRICE 

1.01 4BPrime Bidder, if DVBE (own participation) $  

1.02 5BDVBE Subcontractor or Supplier  

A.   

B.   

C.   

D.  
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PART III  – Advertisement.  You must advertise for DVBE participation in both a 
trade and focus paper.  List the advertisement you place to solicit DVBE 
participation.  Advertisements should be published at least fourteen (14) days prior 
to bid/proposal opening; if you cannot advertise fourteen (14) days prior, 
advertisements should be published as soon as possible.  Advertisements must 
include that your firm is seeking DVBE participation, the project name and location, 
and your firm’s name, your contact person, and telephone number.  Attach copies of 
advertisements to this form. 

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF 
ADVERTISEMENT 
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CERTIFICATION 

I,       , certify that I am the bidder’s     
and that I have made a diligent effort to ascertain the facts with regard to the 
representations made herein.  In making this certification, I am aware of section 12650 et 
seq. of the Government Code providing for the imposition of treble damages for making 
false claims. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    

Title:    
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DOCUMENT 00 45 46.03 

DRUG-FREE WORKPLACE CERTIFICATION 

PROJECT/CONTRACT NO.: James W. Marshall Elementary School Roofing 
Project, #0305-409 between the Sacramento City Unified School District (“District”) and  
         (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant 
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.  The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract 
or grant for the procurement of any property or service from any state agency must certify 
that it will provide a drug-free workplace by doing certain specified acts.  In addition, the 
Act provides that each contract or grant awarded by a state agency may be subject to 
suspension of payments or termination of the contract or grant, and the contractor or 
grantee may be subject to debarment from future contracting, if the contracting agency 
determines that specified acts have occurred. 

The District is not a “state agency” as defined in the applicable section(s) of the 
Government Code, but the District is a local agency and public school district under 
California law and requires all contractors on District projects to comply with the provisions 
and requirements of the Drug-Free Workplace Act of 1990.   

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 
which prohibits the consumption or possession of cannabis or cannabis products in any 
public place, including school grounds, and specifically on school grounds while children are 
present.   

Contractor shall certify that it will provide a drug-free workplace by doing all of the 
following: 

a. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the person’s or organization’s workplace and specifying actions 
which will be taken against employees for violations of the prohibition. 

b. Establishing a drug-free awareness program to inform employees about all of 
the following: 

(1) The dangers of drug abuse in the workplace. 

(2) The person’s or organization’s policy of maintaining a drug-free 
workplace. 

(3) The availability of drug counseling, rehabilitation, and employee
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c. Requiring that each employee engaged in the performance of the contract or 
grant be given a copy of the statement required above, and that, as a 
condition of employment on the contract or grant, the employee agrees to 
abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 
8355 listed above and will publish a statement notifying employees concerning (a) the 
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness 
program, and (c) requiring that each employee engaged in the performance of the Contract 
be given a copy of the statement required by section 8355(a), and requiring that the 
employee agree to abide by the terms of that statement. 

I als
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DOCUMENT 00 45 46.04 

TOBACCO-FREE ENVIRONMENT CERTIFICATION 

PROJECT/CONTRACT NO.:  James W. Marshall Elementary School Roofing 
Project, #0305-409 between the Sacramento City Unified School District (“District”) and  
         (“Contractor” or “Bidder”) 
(“Contract” or “Project”). 

This Tobacco-Free Environment Certification form is required from the successful Bidder. 
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DOCUMENT 00 45 46.05 







SACRAMENTO CITY UNIFIED 
JAMES W. MARSHALL ES ROOFING PROJECT 

LEAD-BASED MATERIALS CERTIFICATION 
DOCUMENT 00 45 46.06-3 

 

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances 
Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards 
created by renovation, repair and painting activities that disturb lead-based paint.  
Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes, 
childcare facilities, and schools built prior to 1978 must be conducted by certified 
renovations firms, using renovators with training by a EPA-accredited training 
provider, and fully and adequately complying with all applicable laws, rules and 
regulations governing lead-based materials, including those rules and regulations 
appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 
745). 

The RRP requirements apply to all contractors who disturb lead-based paint in a six-
square-foot or greater area indoors or a 20-square-foot or greater area outdoors.  If 
a DPH-certified inspector or risk assessor determines that a home constructed before 
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DOCUMENT 00 45 46.10 

ROOFING PROJECT CERTIFICATION 

PROJECT/CONTRACT NO.:   0305-409 James Marshall ES Roofing between the Sacramento 
City Unified School District (“District”) and        
   (“Contractor” or “Bidder”) (“Contract” or “Project”). 

Pursuant to Public Contract Code section 3000, et seq. this form shall be executed by all 
contractors, materials manufacturers, or vendors involved in a bid or proposal for the repair 
or replacement of a roof of a public school building where the project is either for repair of 
more than 25% of the roof or that has a total cost more than $21,000 (“roofing project”) 
and submitted to the District when the award is made. 

Certification of: �?���&�R�Q�W�U�D�F�W�R�U �?���0�Dterials Manufacturer 
 �?���9�H�Q�G�R�U �?���2�W�K�H�U��     

I,     ,       , certify that I have not 
 [Name]    [Name of Firm] 
offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, 
contribution, or any financial incentive whatsoever to or from any person in connection with 
the roofing project contract.  As used in this certification, “person” means any natural 
person, business, partnership, corporation, union, committee, club, or other organization, 
entity, or group of individuals. 

Furthermore, I,     ,       , certify that 
   [Name]    [Name of Firm] 
I do not have, and throughout the duration of the contract, I will not have, any financial 
relationship in connection with the performance of this contract with any architect, engineer, 
roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed 
below. 

I,    ,       , have the following  
 [Name]    [Name of Firm] 
financial relationships with an architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor, or other person in connection with the following 
roofing project contract (provide Name and Address of Building, and Contract Date and 
Number): 
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DOCUMENT 00 45 49 

REGISTERED SUBCONTRACTORS LIST  
(Labor Code Section 1771.1) 

PROJECT: 0305-409 James Marshall ES Roofing 

Date Submitted (for Updates):    

Contractor acknowledges and agrees that it must clearly set forth below the name and 
Department of Industrial Relations (DIR) registration number of each subcontractor for all 
tiers who will perform work or labor or render service to Contractor or its subcontractors in 
or about the construction of the Work at least two (2) weeks before the subcontractor 
is scheduled to perform work.  This document is to be updated as all tiers of 
subcontractors are identified. 

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor 
of any tier who performs any portion of Work, the Contract is subject to cancellation and the 
Contractor will be subjected to penalty under applicable law.   

If further space is required for the list of proposed subcontractors, attach additional copies 
of page 2 showing the required information, as indicated below. 

Subcontractor Name:    

 DIR Registration #:       

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     
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 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Subcontractor Name:    

 DIR Registration #:     

 Portion of Work:     

Date:   

Name of Contractor:   

Signature:   

Print Name:    

Title:   
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DOCUMENT 00 45 90 

POST BID INTERVIEW 

PART 1 – GENERAL 

1.01 SUMMARY 

If requested by the District, this Section requires the apparent low bidder to attend and 
participate in a Post Bid Interview with the Construction Manager, prior to award of any 
contract by the District.  The Post Bid Interview will be scheduled by the Construction 
Manager within three (3) calendar days after the date of bid. 

1.02 REQUIRED ATTENDANCE 

A. A duly authorized representative of the apparent low bidder is required to 
attend the Post Bid Interview, in person. 

B. The apparent low bidder’s authorized representative(s) must have (1) 
knowledge of how the bid submitted was prepared, (2) the person responsible 
for supervising performance of the Work, and (3) the authority to bind the 
apparent low bidder. 

C. Failure to attend the Post Bid Interview as scheduled will be considered just 
cause for the District to reject the Bid as nonresponsive. 

1.03 POST BID INTERVIEW PROCEDURE 

A. The Construction Manager will red
( )Tj(t 
( )Tj
/TT0 1 T Tw 28.o2o2o2o2o2oC6 ( )0.o)8.6 1b0 Tw 19.759  (n)-.6 (b)-11ori.5 (o)iaulrepOCEDUr.
A. 
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11) Critical Dates Requirement for Other Bid Packages



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

POST BID INTERVIEW 
DOCUMENT 00 45 90 -3 

 

POST BID INTERVIEW 
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B. 43BDo you understand the staging area restrictions? Yes 

6
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DOCUMENT 00 51 00  

NOTICE OF AWARD 

Dated:   20__ 

To:   (Contractor) 

   
 (Address) 

From: Governing Board (“Board”) of the Sacramento City Unified School District (“District”) 

Re: _______________________________________, Project No. _________ (“Project”). 

Contractor has been awarded the Contract for the above-referenced Project on   
 , 20__, by action of the District's Board. 

The Contract Price is         Dollars ($  ), and 
includes alternates _________________________________________________________. 

Three (3) copies of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.  Three (3) sets of the Drawings will be delivered separately or otherwise 
made available.  Additional copies are available at cost of reproduction. 

You must comply with the following conditions precedent within SEVEN (7) calendar days 
of the date of this Notice of Award. 

The Contractor shall execute and submit the following documents by 5:00 p.m. of the 
SEVENTH (7th) calendar day following the date of the Notice of Award. 

a. Agreement: To be executed by successful Bidder.  Submit three (3) copies, 
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i. Tobacco-Free Environment Certification.   

j. Hazardous Materials Certification.   

k. Lead-Based Materials Certification.   

l. Imported Materials Certification.   

m. Criminal Background Investigation/Fingerprinting Certification. 

n. Buy American Certification.     

o. Roofing Project Certification: from Contractor, Material Manufacturer and/or 
Vendor.   

Failure to comply with these conditions within the time specified will entitle District to 
consider your bid abandoned, to annul this Notice of Award, and to declare your Bid 
Security forfeited, as well as any other rights the District may have against the Contractor. 

After you comply with those conditions, District will return to you one fully signed 
counterpart of the Agreement. 

SACRAMENTO CITY UNIFIED SCHOOL 
DISTRICT  

 BY:   

 NAME:   

 TITLE:   

END OF DOCUMENT 
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DOCUMENT 00 52 13 

AGREEMENT 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS     DAY OF   
 , 20___, by and between the Sacramento City Unified School District (“District”) and  
          (“Contractor”) 
(“Agreement”). 

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows: 
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18. Time for Completion:  It is hereby understood and agreed that the Work under this 
Contract shall be completed within sixty-one (61) consecutive calendar days 
(“Contract Time”) from the date specified in the District's Notice to Proceed.   

19. Completion - Extension of Time:  Should the Contractor fail to complete this 
Contract, and the Work provided herein, within the time fixed for completion, due 
allowance being made for the contingencies provided for herein, the Contractor shall 
become liable to the District for all loss and damage that the District may suffer on 
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23. Insurance and Bonds:  Prior to issuance of the Notice to Proceed by the District, 
Contractor shall provide all required certificates of insurance, insurance 
endorsements, and payment and performance bonds as evidence thereof. 

24. Prosecution of Work:  If the Contractor should neglect to prosecute the Work 
properly or fail to perform any provisions of this Contract, the District, may, pursuant 
to the General Conditions and without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment 
then or thereafter due the Contractor. 

25. Authority of Architect, Project Inspector, and DSA: Contractor hereby 
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the 
State Architect (“DSA”) have authority to approve and/or suspend Work if the 
Contractor’s Work does not comply with the requirements of the Contract 
Documents, Title 24 of the California Code of Regulations, and all applicable laws and 
regulations.  The Contractor shall be liable for any delay caused by its non
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31. Contract Price:  In consideration of the foregoing covenants, promises, and 
agreements on the part of the Contractor, and the strict and literal fulfillment of each 
and every covenant, promise, and agreement, and as compensation agreed upon for 
the Work and construction, erection, and completion as aforesaid, the District 
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above: 

[CONTRACTOR NAME]  SACRAMENTO CITY UNIFIED SCHOOL 
DISTRICT 

 

    

By:   By: Rose Ramos  

Title:   Title: CBO  

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, 
or of the resolution of the Board of Directors, authorizing the officers of said 
corporation to execute the Contract and the bonds required thereby must be 
attached hereto. 

END OF DOCUMENT 
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c. If Contractor's proposal is based upon subcontracting any part of the work, 
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RETENTION 
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DOCUMENT 00 57 00 

ESCROW AGREEMENT IN LIEU OF RETENTION 
(Public Contact Code Section 22300) 

(Note: Contractor must use this form.) 

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into 
this    day of       , 20___, by and between 
the Sacramento City Unified School District (“District”), whose address is 5735 47th 
Avenue, Sacramento, California 95824, and      (“Contractor”), 
whose address is        , and      
   (“Escrow Agent”), a state or federally chartered bank in the state of 
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39. Contractor shall be responsible for paying all fees for the expenses incurred by 
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45. Names of persons who are authorized to give written notice or to receive written 
notice on behalf of District and on behalf of Contractor in connection with the 
foregoing, and exemplars of their respective signatures are as follows: 

On behalf of District:  On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature  Signature 

    
Address  Address 
 

On behalf of Escrow Agent: 

  
Title 

  
Name 

  
Signature 

  
Address 

At the time that the Escrow Account is opened, District and Contractor shall deliver to 
Escrow Agent a fully executed copy of this Agreement. 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers 
on the date first set forth above. 

On behalf of District:     On behalf of Contractor: 

    
Title  Title 

    
Name  Name 

    
Signature    
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PERFORMANCE BOND  



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

PERFORMANCE BOND 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

PAYMENT BOND 
DOCUMENT 00 61 13.16 -1 

 

DOCUMENT 00 61 13.16 

PAYMENT BOND 
Contractor's Labor & Material Bond  

(100% Of Contract Price) 

(Note: Contractor must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

WHEREAS, the governing board (“Board”) of the Sacramento City Unified School District, 
(“District”) and          , (“Principal”) 
have entered into a contract for the furnishing of all materials and labor, services and 
transportation, necessary, convenient, and proper to perform the following project: 

0305-409 James Marshall ES Roofing  

(“Project” or “Contract”) which Contract dated     , 20___, and all of 
the Contract Documents attached to or forming a part of the Contract, are hereby referred 
to and made a part hereof; and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon 
the performance of the work, to file a good and sufficient bond with the body by which the 
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Should the condition of this bond be fully performed, then this obligation shall become null 
and void; otherwise it shall be and remain in full force and affect. 
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DOCUMENT 00 63 47 

DAILY FORCE ACCOUNT REPORT  

From: Contractor 
[Name/Address] 

To: Owner 
Sacramento City Unified School District 
5735 47th Avenue 
Sacramento CA  95824 
 
 
 

 
Project: _0305-409, James Marshall ES Roofing 
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports  and 
complete the information below.  

 
Type / Model Hrs. 
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 WORK PERFORMED BY CONTRACTOR ADD DEDUCT 
 Material (attach itemized quantity and unit cost plus 

sales tax) 
  

 Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

 Add Equipment (attach suppliers’ invoice)   
 Add General Conditions (if Time is Compensable) 

(attach supporting documentation) 
  

 Subtotal   
 Add Overhead and Profit for Contractor, not to 

exceed fifteen percent (15%) of Item (e) 
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DOCUMENT 00 63 63 

CHANGE ORDER FORM 

Sacramento City Unified School District 
5735 47th Avenue 
Sacramento, CA 95824 

 CHANGE ORDER NO.: 

 

CHANGE ORDER 
Project:  ________________________________ 
Bid No.: ________________________________ 

Date: _______________ 
DSA File No.: _________ 
DSA Appl. No.:________ 

The following parties agree to the terms of this Change Order: 

Owner:  ________________________ 
[Name / Address] 
___________________________________ 
___________________________________ 
 

Contractor: ________________________ 
[Name / Address] 
________________________________________ 
________________________________________ 
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completion of the entire work as stated therein, and agrees to furnish all labor, materials 
and services and perform all work necessary to complete any additional work specified for 
the consideration stated therein.  Submission of sums which have no basis in fact or which 
Contractor knows are false are at the sole risk of Contractor and may be a violation of the 
False Claims Act set forth under Government Code section 12650 et seq.  

This change order is subject to approval by the governing board of this District and must be 
signed by the District.  Until such time as this change order is approved by the District’s 
governing board and executed by a duly authorized District representative, this change 
order is not effective and not binding. 

It is expressly understood that the compensation and time, if any, granted herein represent 
a full accord and satisfaction for any and all time and cost impacts of the items herein, and 
Contractor waives any and all further compensation or time extension based on the items 
herein.  The value of the extra work or changes expressly includes any and all of the 
Contractor’s costs and expenses, and its subcontractors, both direct and indirect, resulting 
from additional time required on the project or resulting from delay to the project including 
without limitation, cumulative impacts.  Any costs, expenses, damages or time extensions 
not included are deemed waived. 

Signatures: 

District:    Contractor: 
 
 
        
[Name]   Date  [Name]  Date 
 
 
Architect:    Project Inspector: 
 
 
        
[Name]   Date  [Name]  Date 
 
 

END OF DOCUMENT 
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49. 
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54. 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GUARANTEE FORM 
DOCUMENT 00 65 36 -1 

 

DOCUMENT 00 65 36 

GUARANTEE FORM 

      ("Contractor") hereby agrees that the    
   (“Work” of Contractor) which Contractor has installed for the Sacramento 
City Unified School District ("District") for the following project: 

 PROJECT: 0305-409 James Marshall ES Roofing      

(“Project” or “Contract”) has been performed in accordance with the requirements of the 
Contract Documents and that the Work as installed will fulfill the requirements of the 
Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of two (2) year(s) from the 
date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary 
wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions 
within a reasonable period of time, as determined by the District, but not later than seven 
(7) days after being notified in writing by the District, the undersigned authorizes the 
District to proceed to have said defects repaired and made good at the expense of the 
undersigned.  The undersigned shall pay the costs and charges therefor upon demand. 

Date:    

Proper Name of Contractor:    

Signature:    

Print Name:    





SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -2 

 

6.8 Preservation of Records ........................................................................ 21 

6.9 Integration of Work .............................................................................. 21 

6.10 Notifications ........................................................................................ 22 

6.11 Obtaining of Permits, Licenses and Registrations ...................................... 22 

6.12 Royalties and Patents ........................................................................... 23 

6.13 Work to Comply With Applicable Laws and Regulations ............................. 24 

6.14 Safety/Protection of Persons and Property ............................................... 25 

6.15 Working Evenings and Weekends ........................................................... 27 

6.16 Cleaning Up ......................................................................................... 27 

7. SUBCONTRACTORS ........................................................................................ 28 

8. OTHER CONTRACTS/CONTRACTORS ................................................................. 29 

9. DRAWINGS AND SPECIFICATIONS ................................................................... 30 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES ................................................. 31 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values ............ 31 

10.2 Monthly Progress Schedule(s) ................................................................ 34 

10.3 Material Safety Data Sheets (MSDS) ....................................................... 35 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS ............................................ 35 

11.1 Site Investigation ................................................................................. 35 

11.2 Soils Investigation Report...................................................................... 35 

11.3 Access to Work .................................................................................... 36 

11.4 Layout and Field Engineering ................................................................. 36 

11.5 Utilities ............................................................................................... 36 

11.6 Sanitary Facilities ................................................................................. 37 

11.7 Surveys .............................................................................................. 37 

11.8 Regional Notification Center ................................................................... 37 

11.9 Existing Utility Lines ............................................................................. 37 

11.10 Notification .......................................................................................... 38 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -3 

 

11.11 Hazardous Materials ............................................................................. 38 

11.12 No Signs ............................................................................................. 38 

12. TRENCHES .................................................................................................... 38 

12.1 Trenches Greater Than Five Feet ............................................................ 38 

12.2 Excavation Safety ................................................................................ 38 

12.3 No Tort Liability of District ..................................................................... 38 

12.4 No Excavation without Permits ............................................................... 39 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions ......................... 39 

13. INSURANCE AND BONDS ................................................................................ 39 

13.1 Insurance ............................................................................................ 39 

13.2 Contract Security - Bonds ..................................................................... 44 

14. WARRANTY/GUARANTEE/INDEMNITY ................................................................ 44 

14.1 Warranty/Guarantee ............................................................................. 44 

14.2 Indemnity and Defense ......................................................................... 45 

15. TIME ............................................................................................................. 47 

15.1 Notice to Proceed ................................................................................. 47 

15.2 Computation of Time / Adverse Weather ................................................. 47 

15.3 Hours of Work ..................................................................................... 48 

15.4 Progress and Completion ....................................................................... 48 

15.5 Schedule ............................................................................................. 48 

15.6 Expeditious Completion ......................................................................... 49 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES ................................................ 49 

16.1 Liquidated Damages ............................................................................. 49 

16.2 Excusable Delay ................................................................................... 49 

16.3 No Addition(E)6.5 t(u)-22.7 (s)-2 (a)-6.5 (8S16.4 (y)]TJ
0 Tc 5 (d)-7.5 (i)-19.2 (t)-0 0 9.96 108 154.44 Tm
[(1)0.5 (6(.)0.6 (.)05.71.5 (.)]TJ
11.566 0 Td
5 (.)0.6 (.)0.5 (.)0.6 (.)0.5 ( 157.8 154.4e (.65 (.)]TJ
1r0 11.04 5E3)75 ( 157.8 154.4e (.65 (.)]TJ
1r0 11.04 5E3)75 ( 157.8 1502.6359.)]TJ
1r0 11.04 5E3)75 ( 157.8 1502.6359.)]TJ
1r0 11.04 5E3)75 ( 157.8 1502.6359.)]TJ
1r0 11.04 5E3)75 ( 157.8 1502.6359.)]TJ
1r0 11.04 5E3)75 ( 157.8 1502.6359.)]TJ
1r0 11.04 5E3 157.8 1502.6359.49  61L 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -4 

 

17.1 No Changes Without Authorization ......................................................... 51 

17.2 Architect Authority ............................................................................... 52 

17.3 Change Orders ..................................................................................... 52 

17.4 Construction Change Directives .............................................................. 52 

17.5 Force Account Directives ....................................................................... 52 

17.6 Price Request ....................................................................................... 53 

17.7 Proposed Change Order ........................................................................ 54 

17.8 Format for Proposed Change Order ......................................................... 56 

17.9 Change Order Certification .................................................................... 58 

17.10

 

17.10 ....  



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -5 

 

20.2 Close-Out/Certification Procedures ......................................................... 69 

20.3 Final Inspection ................................................................................... 70 

20.4 Costs of Multiple Inspections.................................................................. 71 

20.5 Partial Occupancy or Use Prior to Completion ........................................... 71 

21. FINAL PAYMENT AND RETENTION ..................................................................... 72 

21.1 Final Payment ...................................................................................... 72 

21.2 Prerequisites for Final Payment .............................................................. 72 

21.3 Retention ............................................................................................ 73 

21.4 Substitution of Securities ...................................................................... 73 

22. UNCOVERING OF WORK .................................................................................. 73 

23. NONCONFORMING WORK AND CORRECTION OF WORK ...................................... 73 

23.1 Nonconforming Work ............................................................................ 73 

23.2 Correction of Work ............................................................................... 74 

23.3 District's Right to Perform Work ............................................................. 74 

24. TERMINATION AND SUSPENSION ..................................................................... 75 

24.1 District’s Request for0 Tc 0 Tw 1........ 74





SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -7 

 

DOCUMENT 00 72 13 

GENERAL CONDITIONS 

2. CONTRACT TERMS AND DEFINITIONS 

2.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the 
meanings indicated, which shall be applicable to both the singular and plural 
thereof: 

2.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following 
conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme 
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2.1.13.32 COVID-19 Vaccination/Testing Certification  
2.1.13.33 Federal Debarment Certification (if applicable) 
2.1.13.34 Federal Byrd Anti-Lobbying Certification (if applicable) 
2.1.13.35 Post Bid Interview 
2.1.13.36 All Plans, Technical Specifications, and Drawings 
2.1.13.37 Any and all addenda to any of the above documents 

2.1.13.38 Any and all change orders or written modifications to the above 
documents if approved in writing by the District 

2.1.14 Contract Price:  The total monies payable to the Contractor under the terms and 
conditions of the Contract Documents. 

2.1.15 Contract Time:  The time period stated in the Agreement for the completion of the 
Work. 

2.1.16 Contractor:  The person or persons identified in the Agreement as contracting to 
perform the Work to be done under this Contract, or the legal representative of such 
a person or persons. 

2.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

2.1.18 Day(s)
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generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams. 

2.1.24 DSA:  Division of the State Architect. 

2.1.25 Force Account Directive:  A process that may be used when the District and the 
Contractor cannot agree on a price for a specific portion of work or before the 
Contractor prepares a price for a specific portion of work and whereby the Contractor 
performs the work as indicated herein on a time and materials basis. 

2.1.26 Job Cost Reports:  Any and all reports or records detailing the costs associated 
with work performed on or related to the Project that Contractor shall maintain for 
the Project. Specifically, Job Cost Reports shall contain, but are not limited by or to, 
the following information: a description of the work performed or to be performed on 
the Project; quantity, if applicable, of work performed (hours, square feet, cubic 
yards, pounds, etc.) for the Project; Project budget; costs for the Project to date; 
estimated costs to complete the Project; and expected costs at completion.  The Job 
Cost Reports shall also reflect all Contract cost codes, change orders, elements of 
non-conforming work, back charges, and additional services. 

2.1.27 Labor Commissioner’s Office (or “Labor Commissioner”, also known as the 
Division of Labor Standards Enforcement (“DLSE”)):  Division of the DIR 
responsible for adjudicating wage claims, investigating discrimination and public 
works complaints, and enforcing Labor Code statutes and Industrial Welfare 
Commission orders. 

2.1.28 Municipal Separate Storm Sewer System (or “MS4”):  A system of conveyances 
used to collect and/or convey storm water, including, without limitation, catch 
basins, curbs, gutters, ditches, man-made channels, and storm drains. 

2.1.29 Plans:  See Drawings. 

2.1.30 Premises:  The real property owned by the District on which the Site is located. 

2.1.31 Product(s):  New material, machinery, components, equipment, fixtures and 
systems forming the Work, including existing materials or components required and 
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transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain 
an action against the District. 

2.5 Notice and Service Thereof 

2.5.1 Any notice from one party to the other or otherwise under Contract shall be in 
writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners: 

2.5.1.1 If notice is given by personal delivery thereof, it shall be considered delivered 
on the day of delivery. 

2.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered 
one (1) day after date deposited, as indicated by the delivery service. 

2.5.1.3 If notice is given by depositing same in United States mail, enclosed in a 
sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 

2.5.1.4 If notice is given by registered or certified mail with postage prepaid, return 
receipt requested, it shall be considered delivered on the day the notice is signed 
for. 

2.5.1.5 Electronic mail may be used for convenience but is not a substitute for the 
notice and service requirements herein. 

2.6 No Waiver 

The failure of District in any one or more instances to insist upon strict performance of 
any of the terms of this Contract or to exercise any option herein conferred shall not be 
construed as a waiver or relinquishment to any extent of the right to assert or rely upon 
any such terms or option on any future occasion.  No action or failure to act by the 
District, Architect, or Construction Manager shall constitute a waiver of any right or duty 
afforded the District under the Contract, nor shall any action or failure to act constitute 
an approval of or acquiescence in any breach thereunder, except as may be specifically 
agreed in writing. 

2.7 Substitutions for Specified Items 

Unless the Special Conditions contain different provisions, Contractor shall not substitute 
different items for any items identified in the Contract Documents without prior written 
approval of the District. 

2.8 Materials and Work 

2.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and 
pay for all materials, labor, tools, equipment, transportation, supervision, temporary 
constructions of every nature, and all other services, management, and facilities of 
every nature whatsoever necessary to execute and complete this Contract, in a good 
and workmanlike manner, within the Contract Time. 
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2.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar days 
after demand by the District, satisfactory evidence that a lien or a claim based on 
a stop payment notice has been so released, discharged, or secured, the District 
may discharge such indebtedness and deduct the amount required therefor, 
together with any and all losses, costs, damages, and attorney’s fees and 
expense incurred or suffered by District from any sum payable to Contractor 
under the Contract. 

2.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of 
persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under 
any law permitting such persons to look to funds due Contractor in hands of District 
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts 
and material contracts and notice of its provisions shall be given to all persons 
furnishing material for work when no formal contract is entered into for such 
material. 

2.8.9 Title to new materials and/or equipment for the Work of this Contract and attendant 
liability for its protection and safety shall remain with Contractor until incorporated in 
the Work of this Contract and accepted by District.  No part of any materials and/or 
equipment shall be removed from its place of storage except for immediate 
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stoppage by the Project Inspector(s) and/or DSA shall be without liability to the 
District.  Contractor shall instruct its Subcontractors and employees accordingly. 

6.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s) 
perform any inspection off-site, this shall only be done if it is allowable pursuant to 
applicable regulations and DSA approval, if the Project Inspector(s) agree to do so, 
and at the expense of the Contractor. 

6.2 Tests and Inspections 

6.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of 
Regulations, group 1, article 5, section 4-335, and with the provisions of the 
Specifications. 

6.2.2 The District will select an independent testing laboratory to conduct the tests.  
Selection of the materials required to be tested shall be by the laboratory or the 
District's representative and not by the Contractor.  The Contractor shall notify the 
District's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

6.2.3 The Contractor shall notify the District's representative a sufficient time in advance 
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provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses, 
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 

7.1 Status of Contractor 

7.1.1 Contractor is and shall at all times be deemed to be an independent contractor and 
shall be wholly responsible for the manner in which it and its Subcontractors perform 
the services required of it by the Contract Documents.  Nothing herein contained 
shall be construed as creating the relationship of employer and employee, or 
principal and agent, between the District, or any of the District's employees or 
agents, and Contractor or any of Contractor’s Subcontractors, agents or employees.  
Contractor assumes exclusively the responsibility for the acts of its agents, and 
employees as they relate to the services to be provided during the course and scope 
of their employment.  Contractor, its Subcontractors, agents, and its employees shall 
not be entitled to any rights or privileges of District employees.  District shall be 
permitted to monitor the Contractor’s activities to determine compliance with the 
terms of this Contract. 

7.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and 
regulated by the Contractors State License Board, 9821 Business Park Drive, 
Sacramento, California 95827, http://www.cslb.ca.gov. 

7.1.3 As required by law, Contractor and all Subcontractors shall be properly registered as 
public works contractors by the Department of Industrial Relations at: 
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or 
current URL. 

7.1.4 Contractor represents that Contractor and all Subcontractors shall not be presently 
debarred, suspended, proposed for disbarment, declared ineligible or excluded 
pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7. 

7.1.5 [RESERVED] 

7.1.6 Contractor represents that it has no existing interest and will not acquire any 
interest, direct or indirect, which could conflict in any manner or degree with the 
performance of Work
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7.2 Project Inspection Card(s) 

Contractor shall verify that forms DSA 152 (or the current version applicable at the time 
the Work is performed) are issued for the Project prior to the commencement of 
construction. 

7.3 Contractor’s Supervision 

7.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all other 
locations where any Work related to the Contract is being performed, an experienced 
and competent project manager and construction superintendent who are employees 
of the Contractor, to whom the District does not object and at least one of whom 
shall be fluent in English, written and verbal. 

7.3.2 The project manager and construction superintendent shall both speak fluently the 
predominant language 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -20 

 

7.4.3 The Contractor shall furnish labor that can work in harmony with all other elements 
of labor employed or to be employed in the Work. 

7.4.4 Fingerprinting.  Contractor shall comply with the provisions of Education Code 
section 45125.2 regarding the submission of employee fingerprints to the California 
Department of Justice and the completion of criminal background investigations of its 
employees, its subcontractor(s), and its subcontractors’ employees.  Contractor shall 
not permit any employee to have any contact with District pupils until such time as 
Contractor has verified in writing to the governing board of the District, (A) that such 
employee has not been convicted of a violent or serious felony, as defined in 
Education Code section 45122.1 and/or (B) that the prohibition does not apply to an 
employee as provided by Education Code section 45125.1(e)(2) or (3).  Contractor 
shall fully complete and perform all tasks required pursuant to the Criminal 
Background Investigation/ Fingerprinting Certification. 

7.5 Field Office 

7.5.1 Contractor shall provide a temporary office on the Site for the District’s use 
exclusively, during the term of the Contract. 

7.6 
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7.7.2.1.2 A summary of all other pertinent events and/or 
occurrences on that day. 

7.7.2.1.3 The weather conditions on that day. 
7.7.2.1.4 A list of all Subcontractor(s) working on that day, 

including DIR registration numbers. 
7.7.2.1.5 A list of each Contractor employee working on that day 

and the total hours worked for each employee. 
7.7.2.1.6 
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7.11.2.1 
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7.13 Work to Comply With Applicable Laws and Regulations 
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7.13.4 Where Specifications or Drawings state that materials, processes, or procedures 
must be approved by the DSA, State Fire Marshal, or other body or agency, 
Contractor shall be responsible for satisfying requirements of such bodies or agencies 
applicable at the time the Work is performed, and as determined by those bodies or 
agencies. 

7.13.5 [RESERVED] 

7.14 Safety/Protection of Persons and Property 

7.14.1 The Contractor will be solely and completely responsible for conditions of the Site, 
including safety of all persons and property during performance of the Work.  This 
requirement will apply continuously and not be limited to normal working hours. 

7.14.2 
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comply with reporting and other occupational safety requirements, and to protect the 
life, safety, and health of workers.  Name and position of person so designated shall 
be reported to District by Contractor. 

7.14.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by 
the Division of Occupational Safety and Health, Contractor shall correct such 
violation promptly. 

7.14.11 Contractor shall comply with any District storm water requirements that 
are approved by the District and applicable to the Project, at no additional cost to the 
District. 

7.14.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its 
discretion, to prevent such threatened loss or injury.  Any compensation claimed by 
Contractor on account of emergency work shall be determined by agreement. 

7.14.13 All salvage materials will become the property of the Contractor and shall 
be removed from the Site unless otherwise called for in the Contract Documents. 
However, the District reserves the right to designate certain items of value that shall 
be turned over to the District unless otherwise directed by District. 

7.14.14 All connections to public utilities and/or existing on-site services, 
including, without limitation, internet, phone and data connections, shall be made 
and maintained in such a manner as to not interfere with the continuing use of same 
by the District during the entire progress of the Work. 

7.14.15 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against 
damage by weather conditions, such as extre
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District and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site. 

7.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a 
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9.3  If any part of Contractor’s Work depends for proper execution or results upon 
work of District or any other contractor, the Contractor shall inspect and, before 
proceeding with its Work, promptly report to the District in writing any defects in 
District’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to 
District for District’s or any other contractor’s work that Contractor failed to inspect or 
should have inspected.  Contractor’s failure to inspect and report shall constitute 
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper 
for reception of Contractor’s Work, except as to defects that may develop in District’s or 
any other contractor’s work after execution of Contractor’s Work and not caused by 
execution of Contractor’s Work. 

9.4  To ensure proper execution of its subsequent work, Contractor shall measure 
and inspect work already in place and shall at once report to the District in writing any 
discrepancy between that executed work and the Contract Documents. 

9.5  Contractor shall ascertain to its own satisfaction the scope of the Project and 
nature of District’s or any other contracts that have been or may be awarded by District 
in prosecution of the Project to the end that Contractor may perform this Contract in 
light of the other contracts, if any. 

9.6  Nothing herein contained shall be interpreted as granting to Contractor 
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the District for review, in a form supported by sufficient data to substantiate its 
accuracy as the District may require: 

11.1.1.1 Preliminary Schedule.  A preliminary schedule of construction indicating the 
starting and completion dates of the various stages of the Work, including any 
information and following any form as may be specified in the Specifications.  
Once approved by District, this shall become the Construction Schedule.  This 
schedule shall include and identify all tasks that are on the Project’s critical path 
with a specific determination of the start and completion of each critical path task 
as well as all Contract milestones and each milestone’s completion date(s) as 
may be required by the District. 

11.1.1.1.1 The District is not required to approve a preliminary schedule of 
construction with early completion, i.e., one that shows early completion 
dates for the Work and/or milestones.  Contractor shall not be entitled to 
extra compensation if the District approves a Construction Schedule with an 
early completion date and Contractor completes the Project beyond the date 
shown in the schedule but within the Contract Time.  A Construction Schedule 
showing the Work completed in less than the Contract Time, the time 
between the early completion date and the end of the Contract Time shall be 
Float. 

11.1.1.2 Preliminary Schedule of Values.  A preliminary schedule of values for all of the 
Work, which must include quantities and prices of items aggregating the Contract 
Price and must subdivide the Work into component parts in sufficient detail to 
serve as the basis for progress payments during construction.  Unless the Special 
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11.1.1.2.3 The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

11.1.1.2.3.1 Mobilization and layout combined to equal not 
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11.2.5 
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this Contract and shall not alleviate or excuse the Contractor’s obligation to perform 
its own investigation.  Any information obtained from that report or any information 
given on Drawings as to subsurface soil condition or to elevations of existing grades 
or elevations of underlying rock is approximate only, is not guaranteed, does not 
form a part of this Contract, and Contractor may not rely thereon.  By submitting its 
bid, Contractor acknowledges that it has made visual examination of Site and has 
made whatever tests Contractor deems appropriate to determine underground 
condition of soil.  Although any such report is not a part of this Contract, 
recommendations from the report may be included in the Drawings, Specifications, 
or other Contract Documents.  It is Contractor’s sole responsibility to thoroughly 
review all Contract Documents, Drawings, and Specifications. 

12.2.2 Contractor agrees that no claim against District will be made by Contractor for 
damages and hereby waives any rights to damages if, during progress of Work, 
Contractor encounters subsurface or latent conditions at Site materially differing 
from those shown on Drawings or indicated in Specifications, or for unknown 
conditions of an unusual nature that differ materially from those ordinarily 
encountered in the work of the character provided for in Plans and Specifications, 
except as indicated in the provisions of these General Conditions regarding trenches, 
trenching, and/or existing utility lines. 

12.3 Access to Work 
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12.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

12.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the 
Work. 

12.8 Regional Notification Center 
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13.4 No Excavation without Permits 

The Contractor shall not commence any excavation Work until it has secured all 
necessary permits including the required CalOSHA excavation/shoring permit.  Any 
permits shall be prominently displayed on the Site prior to the commencement of any 
excavation.
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Inspector(s), and Architect(s) from all claims for bodily injury, property damage, 
personal injury, death, advertising injury, and medical payments arising from, or 
in connection with, operations under this Contract.  This coverage shall be 
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 
11188.  Contractor shall ensure that Products Liability and Completed Operations 
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance 
coverage including owned, non-owned, and hired automobiles, are included 
within the above policies and at the required limits, or Contractor shall procure 
and maintain these coverages separately. 

14.1.1.2 Contractor’s deductible or self-insured retention for its Commercial General 
Liability Insurance policy shall not exceed $25,000 unless approved in writing by 
District. 

14.1.1.3 All such policies shall be written on an occurrence form. 

14.1.2 
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This coverage shall cover, at a minimum, medical and surgical treatment, 
disability benefits, rehabilitation therapy, and survivors' death benefits.  
Contractor shall require its Subcontractor(s), if any, to procure and maintain 
Workers’ Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees not covered 
by a Subcontractor’s insurance shall be covered by Contractor’s insurance.  If any 
class of employee or employee engaged in Work under this Contract, on or at the 
Site of the Project, is not protected under the Workers’ Compensation Insurance, 
Contractor shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not otherwise protected 
before any of those employee(s) commence work. 

14.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk 
(Course of Construction), or similar first party property coverage acceptable to the 
District, issued on a replacement cost value basis.  The cost shall be consistent with 
the total replacement cost of all insurable Work of the Project included within the 
Contract Documents.  Coverage is to insure against all risks of accidental physical 
loss and shall include without limitation the perils of vandalism and/or malicious 
mischief (both without any limitation regarding vacancy or occupancy), sprinkler 
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defects in design furnished by the Architect, as found by a court or arbitrator of 
competent jurisdiction.  The District shall have the right to accept or reject any legal 
representation that Contractor proposes to defend the Indemnitees.  If any 
Indemnitee provides its own defense due to failure to timely respond to tender of 
defense, rejection of tender of defense, or conflict of interest of proposed counsel, 
Contractor shall reimburse such Indemnitee for any expenditures.  Contractor’s 
defense obligation shall not be construed to negate, abridge, or otherwise reduce 
any right or obligation of defense that would otherwise exist as to any Indemnitee or 
other person described herein.  C
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16. TIME 

16.1 Notice to Proceed 

16.1.1 
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16.2.4 The Contract Time has been determined with consideration given to the average 
climate weather conditions prevailing in the County in which the Project is located. 

16.3 Hours of Work 

16.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient and competent 
work forces with the required levels of familiarity with the Project and skill, training 
and experience to ensure the prosecution of the Work in accordance with the 
Construction Schedule. 

16.3.2 Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or when 
required to complete the Work in accordance with job progress, Work may be 
performed outside of regular working hours with the advance written consent of the 
District and approval of any required governmental agencies. 

16.3.3 No Work during State Testing 

Contractor shall, at no additional cost to the District and at the District’s request, 
coordinate its Work to not disturb District students including, without limitation, not 
performing any Work when students at the Site are taking State or Federally-
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16.6 Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve 
Completion within the Contract Time. 

17. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

17.1 Liquidated Damages 

Contractor and District hereby agree that the exact amount of damages for failure to 
complete the Work within the time specified is extremely difficult or impossible to 
determine.  If the Work is not completed within the time specified in the Contract 
Documents, it is understood that the District will suffer damage.  It being impractical 
and unfeasible to determine the amount of actual damage, it is agreed the Contractor 
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount 
set forth in the Agreement for each calendar day of delay in completion.  Contractor and 
its Surety shall be liable for the amount thereof pursuant to Government Code section 
53069.85. 

17.2 Excusable Delay 

17.2.1 Contractor shall not be charged for liquidated damages because of any delays in 
completion of the Work which are not the fault of Contractor or its Subcontractors, 
including acts of God as defined in Public Contract Code section 7105, acts of enemy, 
epidemics, and quarantine restrictions.  Contractor shall, within five (5) calendar 
days of beginning of any delay, notify District in writing of causes of delay including 
documentation and facts explaining the delay and the direct correlation between the 
cause and effect.  District shall review the facts and extent of any delay and shall 
grant extension(s) of time for completing Work when, in its judgment, the findings of 
fact justify an extension.  Extension(s) of time shall apply only to that portion of 
Work affected by delay, and shall not apply to other portions of Work not so affected.  
An extension of time may only be granted if Contractor has timely submitted the 
Construction Schedule as required herein. 

17.2.2 Contra
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17.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or 
delay showing the activity/activities in the Construction Schedule that are 
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17.4 Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, 
or the early finish date and the late finish date, of any of the activities in the schedule.  
Float or slack is not for the exclusive use of or benefit of either the District or the 
Contractor, but its use shall be determined solely by the District. 

18. CHANGES IN THE WORK 

18.1 No Changes Without Authorization 

18.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in the Work 
without an executed Change Order or a written Construction Change Directive 
authorized by the District as herein provided.  District shall not be liable for the cost 
of any extra work or any substitutions, changes, additions, omissions, or deviations 
from the Drawings and Specifications unless the District's governing board has 
authorized the same and the cost thereof has been approved in writing by Change 
Order or Construction Change Directive in advance of the changed Work being 
performed.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the Work 
are ordered, and such time duly adjusted and approved in writing in the Change 
Order or Construction Change Directive.  Contractor shall be responsible for any 
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18.1.5 Contractor understands, acknowledges, and agrees that the reason for District 
authorization is so that District may have an opportunity to analyze the Work and 
decide whether the District shall proceed with the Change Order or alter the Project 
so that a change in Work becomes unnecessary. 

18.2 Architect Authority 

The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price, or an extension of the Contract Time, or a change that 
is inconsistent with the intent of the Contract Documents.  These changes shall be 
effected by written Change Order, Construction Change Directive, by Architect’s 
response(s) to RFI(s), or by Architect’s Supplemental Instructions (“ASI”). 

18.3 Change Orders 

18.3.1 A Change Order is a written instrument prepared and issued by the District and/or 
the Architect and signed by the District (as authorized by the District's Governing 
Board), the Contractor, the Architect, and approved by the Project Inspector (if 
necessary) and DSA (if necessary), stating their agreement regarding all of the 
following: 

18.3.1.1 A description of a change in the Work; 

18.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

18.3.1.3 The extent of the adjustment in the Contract Time, if any. 

18.4 Construction Change Directives 

18.4.1 A Construction Change Directive is a written order prepared and issued by the 
District, the Construction Manager, and/or the Architect and signed by the District 
and the Architect, directing a change in the Work.  The District may, as provided by 
law, by Construction Change Directive and without invalidating the Contract, order 
changes in the Work consisting of additions, deletions, or other revisions.  The 
adjustment to the Contract Price or Time, if any, is subject to the provisions of this 
section regarding Changes in the Work.  If all or a portion of the Project is being 
funded by funds requiring approval by the State Allocation Board (“SAB”), these 
revisions may be subject to compensation once approval of same is received and 
funded by the SAB, and funds are released by the Office of Public School 
Construction (“OPSC”).  Any dispute as to the adjustment in the Contract Price, if 
any, of the Construction Change Directive or timing of payment shall be resolved 
pursuant to the Payment and Claims and Disputes provisions herein. 

18.4.2 The District may issue a Construction Change Directive in the absence of agreement 
on the terms of a Change Order. 

18.5 Force Account Directives 

18.5.1 When work, for which a definite price has not been agreed upon in advance, is to be 
paid for on a force account basis, all direct costs necessarily incurred and paid by the 
Contractor for labor, material, and equipment used in the performance of that Work, 
shall be subject to the approval of the District and compensation will be determined 
as set forth herein. 
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18.8 Format for Proposed Change Order 

18.8.1 The following format shall be used as applicable by the District and the Contractor 
(e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to 
the Contract, supported by attached documentation.  Any spaces left blank will be 
deemed no change to cost or time. 

 WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT 
 Material (attach suppliers’ invoice or itemized quantity 

and unit cost plus sales tax) 
  

 Add Labor (attach itemized hours and rates, fully 
Burdened, and specify the hourly rate for each additional 
labor burden, for example, payroll taxes, fringe benefits, 
etc.) 

  

 Add Equipment (attach suppliers’ invoice)   
 Subtotal   
 Add Overhead and Profit for any and all tiers of 

Subcontractor, the total not to exceed ten percent 
(10%) of Item (d) 

  

 Subtotal   
 Add General Conditions Cost (if Time is Compensable) 

(attach supporting documentation) 
  

 Subtotal   

 Add (



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -57 

 

18.8.2 Labor.  Contractor shall be compensated for the costs of labor actually and directly 
utilized in the performance of the Work.  Such labor costs shall be the actual cost, 
use of any formulas (e.g. labor factors) is not allowed, not to exceed prevailing wage 
rates in the locality of the Site and shall be in the labor classification(s) necessary for 
the performance of the Work, fully Burdened.  Labor costs shall exclude costs 
incurred by the Contractor in preparing estimate(s) of thiclusn<9.6 (r)8.[Tsts 



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -58 

 

Equipment or tools used in the performance of change in the Work where such 
Equipment or tools have a replacement value of $500.00 or less.  Equipment costs 
claimed by the Contractor in connection with the performance of any Work shall not 
exceed rental rates established by distributors or construction equipment rental 
agencies in the locality of the Site; any costs asserted which exceed such rental rates 
shall not be allowed or paid.  Unless otherwise specifically approved in writing by the 
Architect, the Project Inspector and the District, the allowable rate for the use of 
Equipment in connection with the Work shall constitute full compensation to the 
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary 
attachments, repairs or maintenance of any kind, depreciation, storage, insurance, 
labor (exclusive of labor costs of the Equipment operator), and any and all other 
costs incurred by the Contractor incidental to the use of such Equipment. 

18.8.5 
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Contractor’s cost in determining the actual cost of construction for purposes of any 
change, addition, or omission in the Work as provided herein. 

18.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction 
Change D (t)-8.6 5t



SACRAMENTO CITY UNIFIED 
SCHOOL DISTRICT 

GENERAL CONDITIONS 
DOCUMENT 00 72 13 -61 

 

number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for 
Information cannot modify the Contract Price, Contract Time, or the Contract 
Documents.  Upon request by the District, Contractor shall provide an electronic copy of 
the Request for Information in addition to the hard copy. 

19.2 The Contractor shall be responsible for any costs incurred for professional 
services that District may deduct from any amounts owing to the Contractor, if a 
Request for Information requests an interpretation or decision of a matter where the 
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20.2.2.1.14 List of all Subcontractors, with names, license numbers, telephone 
numbers, and Scope of Work; 

20.2.2.1.15 
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20.4.1.2 Stop Payment Notices or other liens served upon the District as a 
result of the Contract.  Contractor agrees that the District may withhold up to 
125% of the amount claimed in the Stop Payment Notice to answer the claim and 
to provide for the District’s reasonable cost of any litigation pursuant to the stop 
payment notice. 

20.4.1.3 Written notice to withhold payment from Contractor by payment 
and/or performance bond surety(ies). 

20.4.1.4 Liquidated damages assessed against the Contractor. 

20.4.1.5 The cost of completion of the Contract if there exists a reasonable 
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20.4.1.17 Failure to comply with any applicable federal statutes and regulations 
regarding minimum wages, withholding, payrolls and basic records, apprentice 
and trainee employment requirements, equal employment opportunity 
requirements, Copeland Act requirements, Davis-Bacon Act and related 
requirements, Contract Work Hours and Safety Standards Act requirements, if 
applicable. 

20.4.1.18 Failure to properly maintain or clean up the Site. 

20.4.1.19 
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retainage or amounts withheld due to the failure of the Contractor to perform in 
accordance with the terms and conditions of the Contract Documents. 

20.5 Subcontractor Payments 

20.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions 
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay 
to each Subcontractor, out of the amount paid to the Contractor on account of such 
Subcontractor’s portion of the Work, the amount to which said Subcontractor is 
entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar 
manner. 

20.5.2 No Obligation of District for Subcontractor Payment 

The District shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

20.5.3 Joint Checks 
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21.1.4 At the end of the 15-day period, if there ar
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21.2.2.6 Verified Reports:  Contractor shall completely and accurately fill out and file 
forms DSA 6-C or DSA 152 (or current form), as appropriate.  Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations. 

21.3 Final Inspection 

21.3.1 Contractor shall comply with Punch List procedures as provided herein, and maintain 
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22. FINAL PAYMENT AND RETENTION 

22.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will 
issue a final Certificate of Payment.  The District shall thereupon jointly inspect the Work 
and either accept the Work as complete or notify the Architect and the Contractor in 
writing of reasons why the Work is not complete.  Upon District’s acceptance of the Work 
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24.2 Correction of Work 

24.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall immediately correct the 
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25.2.2.1 Upon the occurrence at District's sole determination of any of the above 
conditions, District may, without prejudice to any other right or remedy, serve 
written notice upon Contractor and its Surety of District's termination of this 
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in the District the rights and benefits of its Subcontractor under Subcontracts or 
other obligations or commitments.  All payments due the Contractor hereunder shall 
be subject to a right of offset by the District for expenses and damages suffered by 
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25.6.1.1.2 That an equitable adjustment is made or denied under another 
provision of the Contract; or 

25.6.1.1.3 That the suspension of Work was the direct or indirect result of 
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26.5.2 STEP 2: 

26.5.2.1 If Contractor disputes the District’s written response, or if the District fails to 
respond to a Claim within the time prescribed, Contractor may demand in writing 
an informal conference to meet and confer for settlement of the issues in dispute.  
Upon receipt of a demand in writing sent by registered mail or certified mail, 
return receipt requested, the District shall schedule a meet and confer conference 
within 30 days for settlement of the dispute.  Within 10 business days following 
the conclusion of the meet and confer conference, if the Claim or any portion of 
the Claim remains in dispute, the District shall provide the Contractor a written 
statement identifying the portion of the Claim that remains in dispute and the 
portion that is undisputed. 

26.5.2.1.1.1 Any payment due on an undisputed portion of the Claim shall 
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26.6 Subcontractor Pass-Through Claims 

26.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim 
against a District because privity of contract does not exist, the contractor may 
present to the District a Claim on behalf of a subcontractor or lower tier 
subcontractor.  A subcontractor may request in writing, either on his or her own 
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on 
behalf of the subcontractor. The sub
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disinterested third person as mediator, shall be commenced within thirty (30) 
days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a 
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Contract is to be performed, such change shall not alter the wage rates in the Notice 
to Bidders or the Contract subsequently awarded. 

27.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District, forfeit 
the statutory amount (believed by the District to be currently up to two hundred 
dollars ($200) for each calendar day, or portion thereof, for each worker paid less 
than the prevailing rates, determined by the District and/or the Director, for the 
work or craft in which that worker is employed for any public work done under 
Contract by Contractor or by any Subcontractor under it.  The difference between 
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27.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District 
forfeit the statutory amount (believed by the District to be currently twenty-five 
dollars ($25)) for each worker employed in the execution of this Contract by 
Contractor or by any Subcontractor for each calendar day during which such worker 
is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of article 
3 (commencing at section 181
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of Labor Standards Enforcement.  If the requested CPRs have not been provided 
pursuant to the provisions herein, the requesting party shall, prior to being 
provided the records, reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  The public 
shall not be given access to the records at the principal office of Contractor. 

27.4.3 Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by District, Division of Apprenticeship 
Standards, or Division of Labor Standards Enforcement shall be marked or 
obliterated in such a manner as to prevent disclosure of an individual’s name, 
address, and social security number.  The name and address of Contractor awarded 
Contract or performing Contract shall not be marked or obliterated. 

27.4.4 Contractor shall inform District of the location of the records enumerated hereunder, 
including the street address, city, and county, and shall, within five (5) working 
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U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 
(Lab. Code, § 6300 et seq.; 8 Cal. Code of Regs., § 330 et seq.). 

28. [RESERVED] 

29. MISCELLANEOUS 

29.1 Assignment of Antitrust Actions 

29.1.1 Section 7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or  
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DOCUMENT 00 73 13 

SPECIAL CONDITIONS 

THIS DOCUMENT MUST BE ADAPTED FOR EACH PROJECT – Delete any provision 
that is not applicable or if no change from the provision in the General Conditions. 

*** THIS LIST OF SPECIAL CONDITION PROVISIONS IS FOR REFERENCE ONLY.  REMOVE 
THIS PAGE BEFORE USING THIS DOCUMENT. *** 

1. Mitigation Measures 

2. Modernization Projects 

3. Badge Policy for Contractors 

4. Substitution for Specified Items 

5. Weather Days 

6. Owner-Controlled or Wrap-Up Insurance Program 

7. Insurance Policy Limits 

8. Permits, Certificates, Licenses, Fees, Approval 

9. Project Labor Agreement/Payroll Records 

10. As-Builts and Record Drawings 

11. Disabled Veteran Business Enterprises 

12. Construction Manager 

13. Program Manager 

14. Federal Funds - Wages 

15. Federal Funds – Debarment 

16. Federal Funds – Byrd Anti-Lobbying 

17. Federal Funds – Procurement of recovered materials 

18. Federal Funds - Domestic preferences for procurements 

19. Preliminary Schedule of Values 

20. COVID-19 Safety Requirements 

21. COVID-19 Vaccination/Testing Requirements  
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not be entitled to request a substitution with respect to those materials, products 
or services. 

1.7.2 A request for a substitution shall be submitted as follows: 

1.7.2.1 Contractor shall notify the District in writing of any request for a 
substitution at least ten (10) days prior to bid opening as indicated in the 
Instructions to Bidders. 

1.7.2.2 Requests for Substitutions after award of the Contract shall be 
submitted within thirty-
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1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned 
by District's acceptance and/or approval of any substitute; and 

1.7.4.5 The Contractor shall, in the event that a substitute is less costly than 
that specified, credit the District with one hundred percent (100%) of the net 
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secure and pay for all permits, licenses, approvals, and certificates 
necessary for the prosecution of the Work. 

With respect to the above-listed items, Contractor shall be responsible for securing 
such items; however, District will be responsible for payment of these charges or 
fees.  Contractor shall notify the District of the amount due with respect to such 
items and to whom the amount is payable.  Contractor shall provide the District with 
an invoice and receipt with respect to such charges or fees. 

38. As-Builts and Record Drawings 

A. When called for by Division 1, Contractor shall submit As-Built Drawings 
pursuant to the Contract Documents consisting of one set of computer-
aided design and drafting (“CADD”) files in the following format, plus 
one set of As-Built Drawings on paper. 

B. 
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(90) days of probationary employment as an apprentice in an eligible apprenticeship 
program, who is not individually registered in the program, but who has been 
certified by the Office of Apprenticeship Training, Employer and Labor Services or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on 
the job Site in any craft classification shall not be greater than the ratio permitted to 
the Contractor as to the entire work force under the registered program. Any worker 
listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate on 
the wage determination for the classification of Work actually performed. In addition, 
any apprentice performing Work on the job Site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage rate on 
the wage determination for the Work actually performed. Where a Contractor is 
performing construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the Contractor's or Subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the 
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the event the Employment and Training Administration withdraws approval of a 
training program, the Contractor will no longer be permitted to utilize trainees at less 
than the applicable predetermined rate for the Work performed until an acceptable 
program is approved. 

42.1.3 Equal employment opportunity. The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 
30. 

42.2 Compliance with Copeland Act requirements.  Contractor shall comply with 
the requirements of 29 CFR part 3, which are incorporated by reference in 
this Contract. 

42.3 Subcontracts. The Contractor or Subcontractor shall insert in any 
subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and 
such other clauses as the Federal agency may by appropriate instructions 
require, and also a clause requiring the Subcontractors to include these 
clauses in any lower tier subcontracts. The Contractor shall be responsible 
for the compliance by any Subcontractor or lower tier Subcontractor with all 
the Contract clauses i
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42.8 Clauses Mandated by Contract Work Hours and Safety Standards Act. 

As used in the following paragraphs, the terms laborers and mechanics include 
watchmen and guards. 

42.8.1 Overtime requirements. No Contractor or Subcontractor contracting for any part 
of the Contract Work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any workweek in 
which he or she is employed on such Work to work in excess of forty hours in such 
workweek unless such laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek. 

42.8.2 Violation; liability for unpaid wages; liquidated damages. In the event of any 
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Replace Section 10.1.1.2.3 in the General Conditions with the following provisions:  

10.1.1.2.3 The preliminary schedule of values shall not provide for values any 
greater than the following percentages of the Contract value: 

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 
[2]%; 

10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not 
more than [4]%; 

10.1.1.2.3.3 Bonds and insurance combined to equal not more than [2.5]%. 

10.1.1.2.3.4 Closeout documentation shall have a value in the preliminary 
schedule of not less than [10]%. 

XX. COVID-19 Safety Requirements 

Contractor shall, at its cost, timely comply with all applicable federal, State, and local 
requirements relating to COVID-19 or other public health emergency/epidemic/pandemic.  
Further, except to the extent the Order provides otherwise, Contractor and Contractor’s 
personnel, subcontractors and suppliers shall continue to comply with all applicable terms in 
the California Department of Public Health’s State Public Health Officer Orders.     

 

END OF DOCUMENT 
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DOCUMENT 00 45 46.08 

CRIMINAL BACKGROUND INVESTIGATION 
/FINGERPRINTING CERTIFICATION 

PROJECT/CONTRACT NO.:  0305-409 James Marshall ES Roofing between the Sacramento 
City Unified School District (“District”) and        
   (“Contractor” or “Bidder”) (“Contract” or “Project”). 

The undersigned does hereby certify to the District that I am a representative of the 
Contractor currently under contract with the District; that I am familiar with the facts herein 
certified; and that I am authorized and qualified to execute this certificate on behalf of 
Contractor. 

Contractor certifies that it has taken at least one of the following actions (check all that 
apply):  

�… Pursuant to Education Code section 45125.2(a), Contractor has installed or will install, 
prior to commencement of Work, a physical barrier at the Work Site, that will limit 
contact between Contractor's employees, Subcontractors or suppliers and District pupils 
at all times; and/or 

�… Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees 
will be under the continual supervision of, and monitored by, an employee of the 
Contractor who the California Department of Justice (“DOJ”) has ascertained, or as 
described below, will ascertain, has not been convicted of a violent or serious felony.  
The name and title of the employee who will be supervising Contractor's and its 
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�… The Contractor, who is not a sole proprietor, has complied with the fingerprinting 
requirements of Education Code section 45125.1 with respect to all Contractor’s 
employees and all of its Subcontractors’ employees who may have contact with District 
pupils in the course of providing services pursuant to the Contract, and the DOJ has 
determined (A) that none of those employees has been convicted of a felony, as that 
term is defined in Education Code section 45122.1 
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ATTACHMENT “A” 

List of Employees/Subcontractors 

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

Name/Company:     

If further space is required for the list of employees/subcontractors, attach additional copies 
of this page. 

 

 

     

c
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1.11  STRUCTURAL INTEGRITY  

A. Contractor shall be responsible for and supervise each operation and work 
that could affect structural integrity  of various building elements, both 
permanent and temporary.  

B.  Contractor shall include structural connections and fastenings as indicated or 
required for complete performance of the Work.  

PART 2  – 
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DOCUMENT 01 21 00  

 
ALLOWANCE  

 
PART 1 GENERAL  

1.1  SECTION  INCLUDES  

A. Non -specified work.  

1.2  RELATED SECTIONS  

A.  Document 01 10 00 (Summary of Work)  
 
B.  
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DOCUMENT 01 22 00  

ALTERNATES AND UNIT PRICING  

PART 1 – ALTERNATES  

1.01 RELATED DOCUMENTS AND PROVISIONS  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions;  

B.  Special Conditions;  

C. Bid Form and Proposal;  

D.  Instruction to Bidders.  

1.02 DESCRIPTION  
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DOCUMENT 01 25 13  
 

PRODUCT OPTIONS AND SUBSTITUTIONS  

PART1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  Instructions to Bidders;  

B.  General Conditions, including, without limitation, Substitutions For Specified 
Items; and  

C. Special Conditions.  

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT  

A. Catalog numbers and specific brands or trade names followed by the 
designation "or equal" are used in conjunction with material and equipment 
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(2)  Within 35 days after the date of the No
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(4) Contract rights, including (A) a right based on rescission, abandon ment, or 
breach of contract, and (B) the right to recover compensation for work not 
compensated by the payment.  

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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UNCONDITIONAL WAIVER  AND RELEASE  
ON PROGRESS PAYMENT  
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CONDITIONAL WAIVER AND RELEASE  
ON FINAL PAYMENT  

(CIVIL CODE SECTION 8136) 

NOTICE:   THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT.  A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT.  

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Conditional Waiver and Release  

This document waives and releases lien, stop payment notice, and payment bond rights the 
claimant has for labor and service provided, and equipment and material delivered, to the 
cust
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UNCONDITIONAL WAIVER  AND RELEASE  
ON FINAL PAYMENT  

(CIVIL CODE SECTION 8138) 

NOTICE TO CLAIMANT:  THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT 
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE 
BEEN PAID FOR GIVING UP THOSE RIGHTS.  THIS DOCUMENT IS ENFORCEABLE AGAINST 
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.  IF YOU HAVE NOT BEEN PAID, 
USE A CONDITIONAL WAIVER AND RELEASE FORM.  

Name of Claimant:    

Name of Customer:    

Job Location:    

Owner:    

Unconditional Waiver and Release  

This document waives and releases lien , stop payment notice, and payment bond rights the 
claimant has for all labor and service provided, and equipment and material delivered, to the 
customer on this job.  Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior 
to the date that this document is signed by the claimant, are waived and released by this 
document, unless listed as an Exception below.  The claimant has been paid in full.  

Exce ptions  

This document does not affect any of the following:    

Disputed claims for extras in the amount of: $   

Claimant's Signature:    

Claimant's Title:    

Date of Signature:    
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1.03  PRE - INSTALLATION/PERFORMANCE MEETING:  

A. Contractor shall schedule a meeting prior to the start of each of the following 
portions of the Work: demolition of roof, HVAC removal and reinstall .  
Contractor shall invite all Invitees to this meeting, and others whose work 
may affect or be affected by the quality of the cutting and patching work.  

B.  Contractor shall review in detail prior to this meeting,  the manufacturer's 
requirements and specifications, applicable portions of the Contract 
Documents, Shop Drawings, and other submittals, and other related work.  At 
this meeting, invitees shall review and resolve conflicts, incompatibilities, or 
inadequaci es discovered or anticipated.  

C. Contractor shall review in detail Project conditions, schedule, requirements for 
performance, application, installation, and quality of completed Work, and 
protection of adjacent Work and property.  

D.  Contractor shall review in d etail means of protecting the completed Work 
during the remainder of the construction period.  

PART 2 -  PRODUCTS Not Used.  

PART 3 -  EXECUTION Not Used.  

END OF DOCUMENT  
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DOCUMENT 01 32 13  

SCHEDULING OF WORK  

PART 1 – GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions;  

B.  Special Conditions;  

C. Summary of Work; and  

D.  Submittals.  

1.02 SECTION INCLUDES  

A. Scheduling of Work under this Contract shall be performed by Contractor in 
accordance with requirements of this Section.  

1) Development of schedule, cost and resource loading of the schedule, 
monthly payment requests, and project status reporting requirements 
of the Contract shall employ computerized Critical Path Method 
(“CPM”) scheduling (“CPM Schedule”).  

2) CPM Schedule shall be cost loaded based on Schedule of Values as 
approved by District.  

3) Submit schedules and reports as specified in the General Conditions.  

B.  Upon Award of Contract, Contractor shall immediately commence 
development of Initial and Original CPM Schedules to  ensure compliance with 
CPM Schedule submittal requirements.  

1.03 CONSTRUCTION SCHEDULE  

A. Within ten (10) days of issuance of the Notice to Proceed and before request 
for first progress payment, the Contractor shall prepare and submit to the 
Project Manager a construction progress schedule conforming to the Milestone 
Schedule below.  

B.  The Construction Schedule shall be continuously updated, and an updated 
schedule shall be submitted with each application for progress payment.  
Each revised schedule shall indica te the work actually accomplished during 
the previous period and the schedule for completion of the remaining work.  
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C. Milestone Schedule:  

ACTIVITY DESCRIPTION  REQUIRED COMPLETION  

 

1.04  QUALIFICATIONS  

A. Contractor shall employ experienced scheduling personnel qualified to use the 
latest version of [i.e., Primavera Project Planner]. Experience level required is 
set forth below.  Contractor may employ such personnel directly or may 
employ a consultant for this purpose.  

1)  The written statement shall identify the ind ividual who will perform 
CPM scheduling.  

2)  Capability and experience shall be verified by description of 
construction projects on which individual has successfully applied 
computerized CPM.  

3)  Required level of experience shall include at least two (2) projects  of 
similar nature and scope with value not less than three fourths (¾) of 
the Total Bid Price of this Project.  The written statement shall provide 
contact persons for referenced projects with current telephone and 
address information.  

B.  District reserve s the right to approve or reject Contractor’s scheduler or 
consultant at any time. District reserves the right to refuse replacing of 
Contractor’s scheduler or consultant, if District believes replacement will 
negatively affect the scheduling of Work under  this Contract.  

1.05  GENERAL  

A. Progress Schedule shall be based on and incorporate milestone and 
completion dates specified in Contract Documents.  

B.  Overall time of completion and time of completion for each milestone shown 
on Progress Schedule shall adhere to times in the Contract, unless an earlier 
(advanced) time of completion is requested by Contractor and agreed to by 
District.  Any such agreement shall be formalized by a Change Order.  
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2)  District’s review will be limited to submittal’s conformance to Contract 
requirements including, but not limited to, coordination requirements.  
However, review may also include:  

(a)  Clarifications of Contract Requirements.  

(b) Directions to include activities and information missing from 
submittal.  

(c)  Requests to Contractor to clarify its schedule.  

3)  Within five (5) days of the Schedule Review Meeting, Contractor shall 
respond in writing to all questions and comments expressed by District 
at the Meeting.  

1.08  ADJUSTMENTS TO CPM SCHEDULE  

A. Adjustments to Original CPM Schedule:  Co ntractor shall have adjusted the 
Original CPM Schedule submittal to address all review comments from original 
CPM Schedule review meeting and resubmit network diagrams and reports for 
District’s review.  

1)  District, within ten (10) days from date that Contrac tor submitted the 
revised schedule, will either:  

a)  Accept schedule and cost and resource loaded activities as 
submitted, or  

b) Advise Contractor in writing to review any part or parts of 
schedule which either do not meet Contract requirements or 
are unsatisfact ory for District to monitor Project’s progress, 
resources, and status or evaluate monthly payment request by 
Contractor.  

2)  District may accept schedule with conditions that the first monthly CPM 
Schedule update be revised to correct deficiencies identified.  

3)  When schedule is accepted, it shall be considered the “Original CPM 
Schedule” which will then be immediately updated to reflect the 
current status of the work.  

4)  District reserves right to require Contractor to adjust, add to, or clarify 
any portion of sched ule which may later be discovered to be 
insufficient for monitoring of Work or approval of partial payment 
requests.  No additional compensation will be provided for such 
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management and other resources to perf orm work in accordance with 
the schedule.  

2)  



SACRAMENTO CITY UNIFIED  
JAMES W. MARSHALL ES ROOFING PROJECT  

SCHEDULING OF WORK  
DOCUMENT 01 32 13 - 9  

 

C. Within five 
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1.11  RECOVERY SCHEDULE  

A. If the Schedule Update shows a completion date twenty -one (21) calendar 
days beyond the Contract Completion Date, or individual milestone 
completion dates, the Contractor sha ll submit to District the proposed 
revisions to recover the lost time within seven (7) calendar days. As part of 
this submittal, the Contractor shall provide a written narrative for each 
revision made to recapture the lost time. If the revisions include se quence 
changes, the Contractor shall provide a schedule diagram comparing the 
original sequence to the revised sequence of work.  

B.  The revisions shall not be incorporated into any schedule update until the 
revisions have been reviewed by District.  

C. If the Contractor’s revisions are not accepted by District, District and the 
Contractor shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E 
above.  

D.  At District’s discretion, the Contractor can be required to provide 
Subcontractor certifications for revisions affecting said Subcontractors.  

1.12  TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER 
DELAYS  

A. When Contractor is directed to proceed with changed Work, the Contractor 
shall prepare and submit within fourteen (14) calendar days from the N otice 
to Proceed a TIE which includes both a written narrative and a schedule 
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schedule upd ate.  Notice of time impacts shall be given in accord with the 
General Conditions.  

B.  Where an event for which District is responsible impacts the projected 
Completion Date, the Contractor shall provide a written mitigation plan, 
including a schedule diagram,  which explains how (e.g., increase crew size, 
overtime, etc.) the impact can be mitigated. The Contractor shall also include 
a detailed cost breakdown of the labor, equipment, and material the 
Contractor would expend to mitigate District- caused time impac t. The 
Contractor shall submit its mitigation plan to District within fourteen (14) 
calendar days from the date of discovery of the impact.  The Contractor is 
responsible for the cost to prepare the mitigation plan.  

C. Failure to request time, provide TIE, or  provide the required mitigation plan 
will result in Contractor waiving its right to a time extension and cost to 
mitigate the delay.  

D.  No time will be granted under this Contract for cumulative effect of changes.  

E. District will not be obligated to consider a ny time extension request unless 
the Contractor complies with the requirements of Contract Documents.  

F. Failure of the Contractor to perform in accordance with the current schedule 
update shall not be excused by submittal of time extension requests.  

G. If the C ontractor does not submit a TIE within the required fourteen (14) 
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4)  Cash flow report calculated by early start, late start, and indicating 
actual progress.  Provide an exhibit depicting this information in 
graphic form.  

5)  Planned versus actual resource (i.e., labor) histogram calculated by 
early start and late start.  

C. Other Reports:  

In addition to above reports, District may request, from month to month, any 
two of the following reports. Submit four (4) copies of all reports.  

1)  Activities by early start.  

2)  Activities by late start.  

3)  Activities grouped by Subcontractors or selected  trades.  

4)  Activities with scheduled early start dates in a given time frame, such 
as fifteen (15) or thirty (30) day outlook.  

D.  Furnish District with report files on compact disks containing all schedule files 
for each report generated.  

1.15  PROJECT STATUS  REPORTING  

A. In addition to submittal requirements for CPM scheduling identified in this 
Section, Contractor shall provide a monthly project status report (i.e., written 
narrative report) to be submitted in conjunction with each CPM Schedule as 
specified her ein.  Status reporting shall be in form specified below.  

B.  Contractor shall prepare monthly written narrative reports of status of Project 
for submission to District.  Written status reports shall include:  

1)  Status of major Project components (percent (%) comp lete, amount of 
time ahead or behind schedule) and an explanation of how Project will 
be brought back on schedule if delays have occurred.  

2)  Progress made on critical activities indicated on CPM Schedule.  

3)  Explanations for any lack of work on critical path ac tivities planned to 
be performed during last month.  

4)  Explanations for any schedule changes, including changes to logic or to 
activity durations.  

5)  
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8)  Contractor shall provide printed report indicating actual versus planned 
resource loading for each trade and each activity.  This report shall be 
provided on weekly and monthly basis.  

a)  Actual resource sh
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DOCUMENT 01 33 00  

SUBMITTALS  

PART 2  - GENERAL  

2.01  RELATED DOCUMENTS AND PROVISIONS:  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications;  

B.  Special Conditions.  

2.02  SECTION INCLUDES:  

A. Definitions:  

1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, 
layout and setting drawings, formwork and falsework drawings, 
manufacturers' standard drawings, descriptive literature, catalogues, 
brochures, performance and test data, wiring and control diagram s.  In 
addition, there are other drawings and descriptive data pertaining to 
materials, equipment, piping, duct and conduit systems, and methods 
of construction as may be required to show that the materials, 
equipment or systems and all positions conform to the requirement of 
the Contract Documents, including, without limitation, the Drawings.  

2) "Manufactured" applies to standard units usually mass -produced; 
"fabricated" means specifically assembled or made out of selected 
materials to meet design requirement s.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicated proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the 
structure.  

3) Manufacturer's Instructions: Where any item of Work is required by 
the Contract Documents to be furnished, installed, or performed, at a 
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7)  Arrangements and sectional views.  

8)  Necessary details, including complete information for making 
connections with other Work.  

9)  Kinds of materials and finishes. 

10)  Descriptive names of materials and equipment, classified item 
numbers, and locations at which materials or equipment are to be 
installed in the Work.  Contractor shall use same reference 
identification(s) as shown on Contract Drawings.  

M. Contractor  shall prepare composite drawings and installation layouts when 
required to solve tight field conditions.  

1)  Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, i nserts, attachments, openings, conduits, ducts, boxes, 
structural interferences, etc.  

2)  Contractor shall coordinate these composite Shop Drawings and 
installation layouts in the field between itself and it’s Subcontractor(s) 
for proper relationship to the Wo
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1)  Size: As Specified.  

2)  Furnish catalog numbers and similar data, as requested.  

2.06  REVIEW AND RESUBMISSION REQUIREMENTS:  

A. The District will arrange for review of Sample(s), Shop Drawing(s), Product 
Data, and other submittal(s) by appropriate reviewer and return to Contractor 
as provided below within twenty -one (21) days after receipt or within twenty -
one (21) days after receipt of all related information necessary for such 
review, whichever is later.  

B.  One (1) copy of product or materials data w ill be returned to Contractor with 
the review status.  

C. Samples to be incorporated into the Work will be returned to Contractor, 
together with a written notice designating the Sample with the appropriate 
review status and indicating errors discovered on revi ew, if any.  Other 
Samples will not be returned, but the same notice will be given with respect 
thereto, and that notice shall be considered a return of the Sample.  

D.  Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), 
Product Data, and othe r submittal(s) as required by the reviewer.  Such 
resubmittals will be reviewed and returned in the same manner as original 
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within 
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PART 3  – PRODUCTS Not Used.  

PART 4  -  EXECUTION Not Used.  
 

END OF DOCUMENT  
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C. Disturbing the Peace (Noise and Lighting):  

1)  Contractor shall observe the noise ordinance of the Site at all times 
including, without limitation, all applicable local, city, and/or state  
laws, ordinances, and/or regulations regarding noise and allowable 
noise levels.  

2)  The use of radios, etc., shall be controlled to keep all sound at a level 
that cannot be heard beyond the immediate area of use.  District 
reserves the right to prohibit the use of radios at the Site, except for 
mobile phones or other handheld communication radios.  

3)  If portable lights are used after dark, all light must be located so as 
not to direct light into neighboring property.  

D.  Traffic:  

1)  Driving on the Premises shall be lim ited to periods when students and 
public are not present.  If driving or deliveries must be made during 
the school hours, two (2) or more ground guides shall lead the vehicle 
across the area of travel.  In no case shall driving take place across 
playground s or other pedestrian paths during recess, lunch, and/or 
class period changes.  The speed limit on - the Premises shall be five (5) 
miles per hour (maximum) or less if conditions require.  

2)  All paths of travel for deliveries, including without limitation, mate rial, 
equipment, and supply deliveries, shall be reviewed and approved by 
District in advance.  Any damage will be repaired to the pre -damaged 
condition by the Contractor.  

3)  District shall designate a construction entry to the Site.  If Contractor 
requests, District determines it is required, and to the extent possible, 
District shall designate a staging area so as not to interfere with the 
normal functioning of school facilities.  Location of gates and fencing 
shall be approved in advance with District and a t Contractor's expense.  

4)  Parking areas shall be reviewed and approved by District in advance.  
No parking is to occur under the drip line of trees or in softscape areas 
that could otherwise be damaged.  

E. All of the above shall be observed and complied with by  the Contractor and all 
workers on the Site.  Failure to follow these directives could result in 
individual(s) being suspended or removed from the work force at the 
discretion of the District.  The same rules and regulations shall apply equally 
to delivery  personnel, inspectors, consultants, and other visitors to the Site. 

PART 2 -  PRODUCTS Not Used.  

PART 3 -  EXECUTION Not Used.  

END OF DOCUMENT  
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1)  Test and testing laboratory per Section 4 -335.  District shall pay for 
the testing labo ratory.  

2)  Special inspections per Section 4 -333(c).  

3)  Deferred Approvals per section 4 -317(g).  

4)  Verified reports per Sections 4 -336 & 4- 343(c).  

5)  Duties of the Architect & Engineers shall be per Sections 4 -333(a) and 
4-341.  

6)  Duties of the Contractor shall be per S ection 4 -343.  

7)  Duties of Project Inspector shall be per Section 4 -334.  

8)  
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DOCUMENT 01 42 16  

DEFINITIONS  

PART 1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions including without limitation, Definitions;  

B.  Special Conditions.  

1.02 QUALITY ASSURANCE  

A. For products or workmanship specified by association, t rade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes.  

B.  Contractor shall conform to current reference standard publication date in 
effect on the date of bid opening.  

C. Contractor shall obtain copies of standards unless specifically required not to 
by the Contract Documents.  

D.  Contractor shall maintain a copy of all standards at jobsite during submittals, 
planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents.  

E. Should specified reference standards conflict with Contract Documents, 
Contractor shall request clarification from the District and/or the  Architect 
before proceeding.  

F. The contractual relationship of the parties to the Contract shall not be altered 
from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document.  

G. Governing Codes shall be as shown in the Contract Documents including, 
without limitation, the Specifications.  

END OF DOCUMENT  
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DOCUMENT 01 42 19  
 

REFERENCES  

PART1 - GENERAL  

1.01 SCHEDULE OF REFERENCES:  

The following information is intended only for the general assistance of the 
Contractor, and the District does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct 
information for each of the entities listed.  

 
AA The Aluminum Association  

1400 Crystal Drive, Suite 430  
Arlington, VA 22202  

www.aluminum.org  
 

703/358 -2960  

AABC Associated Air Balance Council  
2401 Pennsylvania Avenue NW, Suite 330  
Washington, DC 20037  

www.aabc.com  
 

202/737 -0202  

AASHTO American Association of State Highway and 
Transportation Officials  
555 12th St. NW - Suite 1000 
Washington, DC 20004  

www.transpor tation.org  
 

202/624 -5800  

AATCC American Association of Textile Chemists and Colorists  
P.O. Box 12215Research Triangle Park, NC 27709 -2215 

www.aatcc.org  
 

919/549 -8141  

ACA American Coatings Association  
901 New York Ave., NW, Suite 300 West  
Washington, DC 20001  

www.paint.org  
 

202/462 -6272  

ACI  American Concrete Institute   
38800 Country Club Dr.  
Farmington Hills, MI 48331- 3439 

www.concrete.org  
 

248/848 -3800  

ACPA American Concrete Pipe Association  
5605 N. MacArthur Blvd., Suite 340 
Irving, TX 75038  

www.concrete -pipe.org  
 

972/506 -7216  
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ALI  Associated Laboratories, Inc.  
P.O. Box 152837  
Dallas, TX 75315  

www.assoc - labs.com  
 

214/565 -0593  

ALSC American Lumber Standards Committee, Inc.  
7470 New Technology Way, Suite F  
Frederick, MD 21703  

www.alsc.org  
 

301/972 -1700  

AMCA Air Movement and Control Association International, Inc.  
30 W. University Drive  
Arlington Heights, IL  60004 

www.amca.org  
 

847/394 -0150  

AMPP 
(formerly 
SSPC) 

Association for Materials Protection and Performance  
(merger of Society for Protective Coatings and National 
Association of Corrosion Engineers  International) 
(formerly Steel Structures Painting Council)  
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APA Architectural Precast Association  
325 John Knox Rd, Suite L -103  
Tallahassee, FL 32303  

www.archprecast.org  
 

850/205 -5637  

APCIA American Property Casualty Insurance Association  
(merger of American Insurance Association (formerly the 
Natio nal Board of Fire Underwriters) with the Property 
Casualty Insur ers Association of America )  
555 12th St, NW, Suite 550  
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ASPE American Society of Plumbing Engineers  
6400 Shafer Court, Suite 350  
Rosemont, IL 60018  

http://aspe.org  
 

847/296 -0002  

ASQ American Society for Quality  
P.O. Box 3005  
Milwaukee, WI 53201- 3005  

or  
600 North Plankinton Avenue 
Milwaukee, WI 53203  

http://asq.org  
 

800/248 -1946  
414/272 -8575 

ASSE American Society of Sanitary Engineering  
18927 Hickory Creek Dr. , Suite 220 
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CRI 
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EPA 
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IAPMO International Association of Plumbing and Mechanical 
Officials  
(formerly the Western Plumbing Officials Association)  
4755 E. Philadelphia St.  
Ontario, CA 91761  

www.iapmo.org  
 

909/472 -4100  

ICC International Code Council  
500 New Jersey Avenue, NW, 6th Floor  
Washington, DC 20001  

www.iccsafe.org  
 

888/422 -7233  

IEEE Institute of Electrical and Electronics Engineers  
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NAIMA  
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NGA 
(formerly 
GANA)  

National Glass Association (merged with Glass 
Association of North America)   
1945 Old Gallows Road Suite 750 
Vienna, VA 22182  

www.glass.org  
 

866/342 -5642 Ext 
127  

NHLA National Hardwood Lumber Association
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PCA Portland Cement Association  
5420 Old Orchard Road  
Skokie, IL 60077  

or  
200 Massachusetts Ave NW, Suite 200  
Washington, DC 20001  

www.cement.org  
 

847/966 -6200  
202/408 -9494 

PCA Painting Contractors Association (formerly Painting and 
Decorating Contractors of America)  
2316 Millpark Drive  
Maryland Heights, MO 63043 

https://www.pcapainted.org/  
 
  

800/322 -7322  

PCI Precast/Prestressed Concrete Institute   

P00/32212 536..9 (t/P)-7.510.64 830
0.003 4 Tc  0 9.96 543 6192 526.7.76 53171.24 526.08 Tm
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f
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/285.6 5.84 248 85. 543 611.642857.76 536.76>>BDC 
q
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92 526..6 5361711658 85.08 re
92 526..6 561711658 85.5.08 re92 526..6 561711658 85.
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WWPA Western Wood Products Association (formerly Redwood 
Inspection Service)  
1500 SW First Ave., Suite 870  
Portland, OR 97201  

www.wwpa.org  
 

503/224 -3930  

 
PART 2 -  PRODUCTS Not Used.  

PART 3 -  EXECUTION Not Used.  

END OF DOCUMENT  
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D.  Materials are not acceptable that have been warehoused for long periods of 
time, stored or transported in improper environment, improperly pack aged, 
inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled.  

E. Contractor shall store material so as to cause no obstructions of sidewalks, 
roadways, access to the Site or buildings, and underg round services.  
Contractor shall protect material and equipment furnished under Contract.  
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PART 3 -  EXECUTION  

3.01  WORKMANSHIP  

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and sha ll include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended).  

B.  Work shall be executed by tradespersons skilled in their respective lines of 
Work.  When completed, parts shall have been durably and substantially built 
and present a neat appearance.  

3.02  COORDINATION  

A. 
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3.05  MANUFACTURER'S RECOMMENDATIONS  

All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Document s differ from recommendations of manufacturer or 
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DOCUMENT 01 45 00  

QUALITY CONTROL  

PART 1 





SACRAMENTO CITY UNIFIED  
JAMES W. MARSHALL ES ROOFING PROJECT  

QUALITY CONTROL  
DOCUMENT 01 45 00 - 3  

 

D.  The District may at its discretion, pay and then back charge the Contractor 
for:  

1)  Retests or reinspections, if required, and tests or inspections required 
due to Contractor error or lack of required identifications of material.  

2)  Uncov ering of work in accordance with Contract Documents.  

3)  Testing done on weekends, holidays, and overtime will be chargeable 
to the Contractor for the overtime portion.  

4)  Testing done off Site.  

E. Testing and inspection reports and certifications: 

1)  If initially rece ived by Contractor, Contractor shall provide to each of 
the following a copy of the agency or laboratory report of each test or 
inspection or certification.  

(a)  The District;  

(b) The Construction Manager, if any;  

(c)  The Consulting Engineer, if any;  

(d) Other engineers on  the Project, as appropriate;  

(e)  The Contractor.  

2)  When the test or inspection is one required by the CCR, a copy of the 
report shall also be provided to the DSA.  

PART 2 -  PRODUCTS  

2.01  TYPE OF TESTS AND INSPECTIONS  

A. Testing and inspection shall be in accordance  with DSA Form 103 (or current 
version)  

B.  Slump Test  
ASTM C 143  

PART 3 -  EXECUTION Not Used.  

END OF DOCUMENT  
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protect materials and finishes from damage due to improper 
temperature and humidity conditions.  Portable heaters shall be 
standard units complete with c ontrols.  

2)  Contractor shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of 
materials, to disperse humidity, and to prevent hazardous 
accumulations of dust, fumes, vapors, and gases.  

3)  Contr actor shall pay the costs of installation, maintenance, operation, 
and removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work.  

C. Water:  

1)  Contractor shall pay for water used during the course of t he Work.  
Contractor shall coordinate and pay for installation or use of water 
meter in compliance with local water agency requirements.  To the 
extent water is then available in the building(s) or on the Site, 
Contractor may use the District’s existing ut ilities by making 
prearranged payments to the District for the utilities used by 
Contractor and all Subcontractors.  Contractor shall be responsible for 
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1.04  BARRIERS AND ENCLOSURES:  

A. Contractor shall obtain the District's written permissi on for locations and 
types of temporary barriers and enclosures, including fire - rated materials 
proposed for use, prior to their installation.  

B.  Contractor shall provide and maintain temporary enclosures to prevent public 
entry and to protect persons using other buildings and portions of the Site 
and/or Premises, the public, and workers.  Contractor shall also protect the 
Work and existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and i njury from 
demolition and construction operations.  

C. Contractor shall provide site access to existing facilities for persons using 
other buildings and portions of the Site, the public, and for deliveries and 
other services and activities.  

D.  Tree and Plant Protection:  

1)  Contractor shall preserve and protect existing trees and plants on the 
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larger shall be tunneled under and heavily wrapped with wet 
burlap so as to prevent scarring or excessive drying.  Smaller 
roots that interf ere with installation of new work may be cut 
with prior approval by the District.  Roots must first be cut with 
a Vermeer, or equivalent, root cutter prior to any trenching.  

(c)  Where excavation for new construction is required within drip 
line of trees, hand excavation shall be employed to minimize 
damage to root system. Roots shall be relocated in backfill 
areas wherever possible.  If encountered immediately adjacent 
to location of new construction, roots shall be cut 
approximately 6 inches back from new cons truction.  

(d) Approved excavations shall be carefully backfilled with the 
excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, 
or other surface irregularities.  Do not use mechanical 
equipm ent to compact backfill.  Tamp carefully using hand 
tools, refilling and tamping until Final Acceptance as necessary 
to offset settlement.  

(e)  Exposed roots shall not be allowed to dry out before permanent 
backfill is placed.  Temporary earth cover shall be pr ovided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill.  

(f)  Accidentally broken roots should be sawed cleanly 3 inches 
behind ragged end.  

1.05  SECURITY:  

The Contractor shall be responsible for project security for materials, tools, 
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2)  Contractor shall cooperate with District to minimize and/or cease the 
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DOCUMENT 01 50 13  

CONSTRUCTION WASTE M ANAGEMENT AND DISPOS AL  

PART 1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS:  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions;  

B.  Special Conditions; and  

C. Temporary Facilities and Controls.  

1.02  SECTION INCLUDES:  

A. Administrative and procedural requirements for the following:A. 
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1.04  PERFORMANCE REQUIREMENTS:  
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H.  Qualification Data:  For Waste Management Coordinator.  

I.  Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 
responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that  recovery was performed according to EPA 
regulations.  Include name and address of technician and date refrigerant was 
recovered.  

J. Submittal procedures and quantities are specified in Document 01 33 00.  

1.06  QUALITY ASSURANCE:  

A. Waste Management Coordinator Qualif ications:  LEED Accredited Professional 
by U.S. Green Building Council.  

B.  Regulatory Requirements:  Comply with hauling and disposal regulations of 
authorities having jurisdiction.  

C. Waste Management Conference:  Conduct conference at Project site to 
comply wi th requirements.  Review methods and procedures related to waste 
management including, but not limited to, the following:  

1)  Review and discuss waste management plan including responsibilities 
of Waste Management Coordinator.  

2)  Review requirements for documenti ng quantities of each type of waste 
and its disposition.  

3)  
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1)  Salvaged Materials for Reuse:  For materials that will be salvaged and 
reused in this Project, describe methods for preparing salvaged 
materials before incorporation into the Work.  

2)  Salvaged Materials for Sale:   For materials that will be sold to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers.  

3)  Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, 
and telephone numbers.  

4)  Recycled Materials:  Include list of local receivers and processors and 
type of recycled materials each will accept.  Include names, addresses, 
and telephone numbers.  

5)  Disposed Materials:  Indicate how and where mate rials will be disposed 
of.  Include name, address, and telephone number of each landfill and 
incinerator facility.  

6)  Handling and Transportation Procedures:  Include method that will be 
used for separating recyclable waste including sizes of containers, 
cont ainer labeling, and designated location on Project site where 
materials separation will be located.  

PART 2  -  PRODUCTS Not Used. 

PART 3  -  EXECUTION  

3.01  PLAN IMPLEMENTATION:  

A. General:  Implement approved waste management plan.  Provide handling, 
containers, storage, signage, transportation, and other items as required to 
implement waste management plan during the entire duration of the 
Contract.  

1)  
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2)  Distribute waste management plan to entities when they first begin 
wo rk on site.  Review plan procedures and locations established for 
salvage, recycling, and disposal.  

D.  Site Access and Temporary Controls:  Conduct waste management operations 
to ensure minimum interference with roads, streets, walks, walkways, and 
other adja cent occupied and used facilities. 

1)  Designate and label specific areas of Project site necessary for 
separating materials that are to be salvaged, recycled, reused, 
donated, and sold.  

2)  Comply with Document 01 50 00 for controlling dust and dirt, 
environmenta l protection, and noise control.  

3.02  RECYCLING CONSTRUCTION WASTE:  

A. General:  Recycle paper and beverage containers used by on -site workers.  

B.  
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C. Equipment Data:  Two (2) copies of manufacturer data for each type of 
equipment, if directed by District.  

D.  Furniture and Furnishings Data:  Two (2) copies of manufacturer data for 
each type of equipment, if directed by District.  

E. Plans:  One (1) reproduc ible copy of appropriately scaled plans of trailer 
layout.  Plans shall include, but not be limited to: lighting; furniture; 
equipment; telephone and electrical outlets; and the like.  

F. Product Samples:  One (1) complete and entire unit of each type, if dire cted 
by District.  

1.05  QUALITY ASSURANCE  

A. Standards:  In the event that provisions of codes, regulations, safety orders, 
Contract Documents, referenced manufacturer’s specifications, 
manufacturer’s instructions, industry standards, and the like, are in conflict, 
the more restrictive and higher quality shall govern.  

B.  Installer:  Installer or Installers engaged by Contractor must have a minimum 
of five (5) years of documented and properly authenticated successful 
experience of specialization in the installa tion of the items or systems, or 
both, specified herein.  

C. Manufacturer:  Contractor shall obtain products from nationally and industry 
recognized Manufacturer with five (5) years minimum, of immediately recent, 
continuous, documented and properly authentica ted successful experience of 
specialization in the manufacture of the product specified herein.  

D.  State Personnel Training:  Provide proper training for maintenance and 
operations, including emergency procedures, and the like, as directed by 
District.  

E. Units:   Shall be sound and free of defects, and shall not include any damage 
or defect that will impair the safety, installation, performance, or the 
durability of the entire Office Trailer and appurtenant systems.  

1.06  REGULATORY REQUIREMENTS  

A. General:  Work sha ll be executed in accordance with applicable Codes, 
Regulations, Statutes, Enactments, Rulings, Laws, each authority having 
jurisdiction, and including, but not limited to, Regulatory Requirements 
specified herein.  

B.  California Building Standards Code (“CBSC ”).  

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 
(“CCR”).  

D.  Coach Insignia:  Trailer shall display California Commercial Coach Insignia; 
such insignia shall be deemed to show that the trailer is in accordance with 
the Constru ction and Fire Safety requirements of CCR.  
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PART 2 –  PRODUCTS  

2.01  FIELD OFFICE TRAILER  

A. General:  Provide entire Field Office Trailer of type, function, operation, 
capacity, size, complete with controls, safety devices, accessories, and the 
like, for proper  and durable installation.  Partitions, walls, ceiling, and other 
interior and exterior surfaces shall be appropriately finished, including, but 
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9)  
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(d) All chemicals, such as toner, fixing agent, and the like.  
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(a)  
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Shop Drawings, supply labor and material required, and 
make mechanical, plumbing, and electrical connections 
required to operate equipment.  

8)  Be certified by equipment manufacturer for installation 
of the specific equipment supplied by the Owner.  

9)  Provide anchorage and/or bracing as required for 
seismic restraint per Title 24, UBC Standard 27 -11 and 
all other applicable codes.  

10)  Provide the contract - required warranty and guarantee 
for all work, materials and equipment , and installation 
upon its completion and acceptance by the District.  
Guarantee includes all costs associated with the 
removal, shipping to and from the Site, and re -
installation of any equipment found to be defective.  

C. Compatibility with Space and Servic e Requirements:  

1)  Equipment items shall be compatible with space limitations indicated 
and as shown on the Contract Documents and specified in other 
sections of the Specifications. 

2)  Modifications to equipment items required to conform to space 
limitations spe cified for rough in shall not cause additional cost to the 
District.  

D.  Manufacturer’s printed descriptions, specifications, and instructions shall 
govern the Work unless specifically indicated or specified otherwise.  

2.02  FURNISHED MATERIALS AND EQUIPMENT  

A. All fur nished materials and equipment are indicated or scheduled on the 
Contract Documents.  

PART 3  – EXECUTION  

3.01  INSTALLATION  

A. Install equipment items in accordance with the manufacturer’s instructions.  

B.  Set equipment items securely in place, rigidly or flexibly mounted in 
accordance with manufacturers’ directions.  

C. Make electrical and mechanical connections as indicated and required.  

D.  Touch -up and restore damaged or defaced finishes to the Owner’s 
satisfaction. 

3.02  CLEANING AND PROTECTION  

A. Repair or replace items not acceptable to  the Architect or Owner.  
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B.  
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SECTION 01 66 00  

PRODUCT DELIVERY, STORAGE AND HANDLING  

PART 1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS  

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation:  

A.  General Conditions, including, without limitation, Site Access, Conditions and 
Requirements;  

B.  Special Conditions.  

1.02 PRODUCTS  

A. Products are as defined in the General Conditions.  

B.  Contractor shall not use and/or reuse materials and/or equipment removed 
from existing Premises, except as specifically permitted by the Contract 
Documents.  

C. Contractor shall provide interchangeable components of the same 
manufacturer, for similar components.  

1.03 TRANSPORTATION AND HANDLING  

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions.  

B.  Contractor shall promptly inspect shipments to confirm that Products comply 
with requireme nts, quantities are correct, and products are undamaged.  

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage.  

1.04 STORAGE AND PROTECTION  

A. Contractor shall store and protect Products in 
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D.  Contractor shall cover products subject to deterioration with impervious sheet 
covering and provide ventilation to a void condensation.  

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.  

F. Contractor shall provide equipment and personnel to store Products by 
methods to prevent soiling, disfi gurement, or damage.  
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1.05  RECORDS:  

Contract or shall maintain a complete, accurate log of all control and survey work as 
it progresses.  

1.06  SUBMITTALS:  

A. Contractor shall submit name and address of Surveyor and Professional 
Engineer to District and Architect prior to its/their work on the Project.  

B.  On request of District and Architect, Contractor shall submit documentation to 
verify accuracy of field engineering work, at no additional cost to the District.  

C. Contractor shall submit a certificate signed by registered engineer or surveyor 
certifying that e levations and locations of improvements are in conformance 
or nonconformance with Contract Documents.  

PART 2 –  PRODUCTS Not Used.  

PART 3 -  EXECUTION  

3.01  COMPLIANCE WITH LAWS:  

Contractor is responsible for meeting all applicable codes, OSHA, safety and sho ring 
requirements.  

3.02  NONCONFORMING WORK:  

Contractor is responsible for any re - surveying required by correction of 
nonconforming work.  

END OF DOCUMENT  

 

 

 

 




